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BACKGROUND AND CONTEXT
The project “Enhance Resilience of Communities to the Adverse Effects of Climate Change on Food
Security in Pichincha Province and the Jubones River Basin in Ecuador” (FORECCSA) was approved in 2011
by the Adaptation Fund. The multilateral implementation agency was the United Nations World Food
Program (WFP) and the role of executing agency in Ecuador was assumed by the Ministry of the
Environment (MAE) in coordination with the Ministry of Agriculture (MAG1).
The three institutions, through their highest authorities or their delegates, formed the project National
Steering Committee (CDN), the highest authority for decision making for its execution. In a
complementary manner, in 2013 the stakeholders responsible for the project created the Technical
Committee (TC) as a technical platform for the joint analysis of implementation activities, in which the
Autonomous Decentralized Government (GAD) of the Province of Pichincha, Consortium of the Jubones
River Basin (CCRJ) and the local coordination of the Project participated.
The geographical area of intervention of the FORECCSA project covered fifty cantons and parishes,
distributed in the Jubones river basin that covers part of the provinces of Azuay, El Oro and Loja; likewise,
the Project also covered part of the province of Pichincha. In general, high levels of food insecurity were
identified in these areas, affected by climatic threats such as melting glaciers, droughts, among others.
Added to this was the scarce preparation of local populations to adapt to these threats. Therefore, in
these communities’ high levels of vulnerability to climate change were defined in the field of food security.
The general goal of the FORECCSA project was to reduce the vulnerability to the adverse effects of climate
change and the food insecurity of communities and ecosystems in the most vulnerable cantons of the
Province of Pichincha and the Jubones River basin2. The executing partners at the regional and local levels
were the GAD of the province of Pichincha, thirty-seven municipal and parochial GADs of the Jubones
river basin and, at the time, the consortium of said hydrographic basin.
In the FORECCSA project, two fundamental approaches were proposed: community-based adaptation and
ecosystem-based adaptation. Each approach implemented participatory methodologies that allowed
strengthening the capacity of the communities in the intervention areas, so that they can resist and
recover from the effects of climate change on their production and consumption of food.
The fundamental concept and methodological support for the implementation of the project was the
vision of linking the effects of climate change with its impact on food security and livelihoods on the most
vulnerable populations in the intervention area. With this background, this report summarizes the results
obtained that were compiled in the reports and policy brief of the technical and informative
systematization of the project, as well as in the external evaluation and in the final data obtained through
the monitoring system and evaluation implemented.

1

This State institution maintained this name until the beginning of 2017. As of May, of that year, with the current National Government, this
Ministry was restructured in two: Ministry of Agriculture and Livestock (MAG) and Ministry of Aquaculture and Fisheries. For this reason, for this
report, the name of MAGAP is considered until May 2017 and, after that date, the identification as MAG, given that its collaboration in the
FORECCSA Project continued, with this name, until the closing in 2018.
2 Project description (2011: 37).
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REPORT OBJETIVES
•
•
•

Summarize the results obtained with the implementation of the FORECCSA Project (2013 - 2018).
Consolidate lessons learned from the implementation of the project.
Extract the main conclusions of the final evaluation and completed systematizations of the
FORECCSA Project as an outcome for knowledge management.
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PROJECT FINAL RESULTS:
This section summarizes the main results of project implementation.
3.1

Main project Results

The goal of the project was to reduce vulnerability and food insecurity of communities and ecosystems,
related to the adverse effects of climate change, in the most vulnerable cantons of Pichincha Province and
the Jubones River Basin. The actions proposed to achieve this goal were considered in terms of the three
fundamental transversal approaches established in the design of the Project: climate change, food
security and gender. These actions obeyed the following specific objectives:
1) Increase knowledge to manage the risks of climate change that affect food security in the selected
cantons.
2) Strengthen the adaptation capacity of highly vulnerable communities to food insecurity to
respond to the impacts of climate change, including the variability in the selected cantons of the
Pichincha Province and the Jubones River basin
In total, the FORECCSA project reached 19,356 beneficiaries in 240 communities. Through the project, 47
vulnerability and climate risk assessments at local level were made, 50 adaptation measures
implemented, 2 early warning systems implemented on climate risk and food security, 49 local climate
change adaptation plans designed, and 38 local governments have developed policies on adaptation.
The figure below illustrates the detail of results achieved, organized by project component:
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3.1.1 Component 1: Develop awareness and knowledge capacity at the community level on climate change
and food insecurity related risks
Outcome 1.1. Increased awareness of communities on climate change risks and food security related risks
At the end of the project, greater knowledge was achieved on how to manage climate change related risks
that affect food and nutrition security in the selected cantons of the province of Pichincha and the Jubones
river basin. From the beginning of the implementation of the project, a sensitization and learning
programme on climate change, food security and gender was developed in the Jubones river basin and in
the province of Pichincha, and executed until the culmination of the project, reaching 16,335 people
trained and sensitized of which 53% were women.
Within Project Component 1, numerous awareness and capacity building activities were carried out on
climate change, food and nutrition security, and gender, as well as on specific issues regarding the increase
of resilience at the local level. These activities were developed based on the progress of Component 2,
because these activities had to be complemented later with the implementation of the adaptation
measures that were part of the second component.
The first approach to the three axes of the project (climate change, food security and gender) was
participatory awareness workshops, developed during the preparation of vulnerability studies, adaptation
plans and profiles of adaptation measures, carried out by the consultants hired by the FORECCSA Project.
The design of the awareness campaign on climate change and food security with gender considerations
was made through a consultancy with the Latin American Association of Education and Popular
Communication (ALER) in 2014,3 based on the results of the vulnerability studies carried out. These studies
were considered as the starting point with respect to the topics and contents to be included in the
informative, communicative and edu-communicational activities of the awareness campaign. In the
document, it was proposed that 13,000 people from the parishes of the Jubones river basin be the
beneficiaries of the awareness campaign, so a communication map of the intervention area was included.
Among the campaign actions, the following were defined: a) massive informative component, through
four micro-radial programs and testimonies from representatives of the upper, middle and lower zones
of the basin; b) component of dialogue, with the realization of workshops in each of the parishes; and, c)
edu-communication component, aimed at training trainers.
In the methodological principles of the design of the awareness campaign, the application of the
intercultural, generational and gender approaches were used, within the normative and political
framework of the Project. Regarding the inclusion of the gender approach, the project followed the lines
of action established in the Project's Gender Mainstreaming Strategy . Regarding the approaches of
climate change and food security, the information generated in the parish studies of vulnerability
completed and in execution, and other macro studies carried out previously were used. In general, the
3

The purpose of this document was to guide the processes of awareness and awareness in the transversal axes of the project to the
beneficiary populations of the parishes of the Jubones river basin. In the construction of the baseline of this document, some macro
studies carried out previously were used for the project team (CGRR, 2018).
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information generated previously in the vulnerability studies was used in the design of the awareness
campaign , which allowed a continuity in the processes initiated with the participating social actors.
The Capacity Building Plan for the beneficiary populations of the parishes of the Jubones river basin was
carried out by a consultancy with the Consortium for the Management of Renewable Natural Resources
(CAMAREN) in 2017. The objective was to increase the knowledge to manage the risks of climate change
that affected food and nutrition security in the prioritized cantons in the Jubones river basin.
The plan was designed in such a way to provide continuity and standardize the training previously
conducted in the process of developing adaptation measures, as well as articulating with other documents
and proposals developed in the field of training. In this process, adults were considered subjects of their
own learning to foster a dialogue of knowledge to address their needs and problems associated with
climate change, gender, and food and nutritional security.
The general procedure for capacity building covered some activities in correlation with the needs and
interests of the different stakeholder groups: beneficiary populations, representatives of parish GADs and
technical personnel of the FORECCSA Project. In this procedure, the establishment of alliances with State
institutions, NGOs and universities was proposed based on the needs of the beneficiary populations and
the types of adaptation measures designed and implemented.
The approaches of climate change, food security and gender were included transversally in the training
processes. In the case of climate change, it was proposed to work on raising awareness and, in this way,
to connect with the importance of the adaptation measures developed. About gender, the need was
raised to show the differences between the impacts of climate change on men and women, as well as the
analysis of the different labor burdens in terms of food security for families. All of this was complemented
by the motivation of women's participation in the various programmed activities.
In summary, the Capacity Building Plan consisted of a content guide that covered the macro themes of
the project:
•

•

Adaptation to climate change: this issue was raised with the purpose of strengthening the
community's knowledge about the Project, knowing its components and roles of the participating
actors, as well as defining actions regarding the management of adaptation measures.
Gender focus: this topic was presented to sensitize participants about the importance of considering
a gender approach in the implementation of adaptation measures.

These thematic contents were validated by representatives of the GAD, State institutions and
representatives of the beneficiary populations prior to the preparation of the training modules. A training
module was developed for each type of adaptation measure. Besides, CAMAREN built a series of training
modules on different topics related to:
a) Climate change, food security and gender considerations (axes of the project).
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b) Strengthening of local capacities and adequate management of the different types of
measures implemented.
Each of these modules was built around the "adult education" methodology. These modules were taught
by the parochial promoters and by the local team of the Project.
In Pichincha, FORECCSA and the GAD PP hired the Corporation for Research, Training and Development
(COINCAD), between August and November 2016, which facilitated the workshops to the twelve
communities in the three axes mentioned. In the case of the Tocachi community, an external consultant
to COINCAD had to be hired in 2018 as it had not yet been defined to work with the irrigation board of
said community.
In addition, the GAD PP gave training workshops on administration, operation and maintenance of the
adaptation measures for each group of beneficiaries where the measures were carried out.
The total number of participants in the training and awareness activities are presented in Table 1:
Table 1: Number of participants in training workshops and awareness events in Pichincha
Participants in training
Participants in awareness-raising
workshops
events
Men
Women
Men
Women
Total
5 327
6 837
2 127
2 150
Percentage
43,79%
56,21%
49,73%
50,27%
Source: Project results, 2018

Among all the climatic threats that can affect peasant family farmers and cause their food insecurity,
drought is one of the most relevant according to the IPCC 20144. In the case of the FORECCSA Project, the
situation is the same. In 89% of beneficiary parishes, drought was the predominant climatic threat,
according to the vulnerability studies carried out. For this reason, to strengthen the resilience of peasant
family farmers, and to reduce their vulnerability to drought, "non-regret measures5" to adapt to climate
change related to the most efficient and sustainable use of water were proposed, that allow maintaining
the availability of food production.
Outcome 1.2. Secured ownership of adaptation measures in communities in targeted cantons
At the end of the project implementation 49 local plans for adaptation to climate change were prepared
and 38 local governments developed policies to continue working on adaptation to climate change. This
result was obtained as part of the community participation process carried out in the project
Vulnerability studies were developed in a participative way with the local populations, with the use of
diverse didactic tools. The participation of men and women was encouraged. In some cases, mixed groups
were organized and, in others, separated by sex, depending on the characteristics and needs of each
parish.
4

https://www.ipcc.ch/pdf/assessment-report/ar5/wg2/ar5_wgII_spm_es.pdf

5

Non-regret adaptation measures are robust development actions that, based on a precautionary principle in the face of the effects of climate
change, can be carried out "without remorse".
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Subsequently, based on the results obtained in the vulnerability studies, the consulting teams developed
some participatory processes with the populations of the participating parishes to answer the following
questions:
•

•

•
•

What actions should be considered in relation to the critical indicators of sensitivity and adaptive
capacity? To answer this question, different teaching tools were used, one of them was
brainstorming.
What were the feasible actions? In these participatory processes, the ideas proposed were
analyzed and the most feasible were selected based on the following criteria: feasibility, costs,
synergies, urgency, number of potential families or beneficiary communities.
What scope should the actions have? For this, files of the selected measures were constructed to
define their scope.
When could these activities start? With which partners and resources? Finally, a process of
prioritization of the analyzed and selected measures was proposed.

In accordance with the results obtained through this participatory process, the planning document was
structured as follows: 1) stakeholder analysis; 2) definition and prioritization of measures; 3) coverage and
population involved; 4) identification of possible sources of financing; 5) management strategy; 6)
articulation with PDOT; and, 7) alignment with the ENCC. In short, this document was the basis for the
design of the adaptation measure in each parish.
The great challenge was to integrate, in a single plan structure, the approach of climate change, food
security and gender. Finally, at the end of 2013 and the beginning of 2014, the technical team of the
Project developed a basic structure for plans to adapt to climate change. It should be noted that the latest
plans were prepared with the methodological guide of the MEC SCC to incorporate climate change into
local planning, which was fed back with the FORECCSA process and issued in 2014.
Finally, the project supported the establishment of the necessary process with the GADs to incorporate
CC, SAN and gender in local planning and support the MAE in its role as lead institution in charge of climate
change at the national level. As a result, 32 parish plans were approved as presented in Table 14:

Table 14: Number of Adaptation to Climate Change Plans approved
Provinces
Number of parishes
Azuay
14
Loja
11
El Oro
7
Total
32
Source: M&E, FORECCSA Project 2018

Outcome 1.3. Increased knowledge to manage climate change and risk, including climate variability
affecting food security
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Within this component of the project, a System of support for climate risk management for food security
of the Jubones river basin (SAGRC-SA) was introduced. This system is the result of several processes of
analysis and reflection between the MAE, MAGAP, INAMHI, SGR and CIIFEN since 2014, based on food
security and climate change approaches. It should be noted that this system was developed with the
contributions of some consultancies carried out with CIIFEN.
In addition, the Support System for Climate Risk Management for Food Security in the Jubones River Basin
(SAGRC-SA), is considered a pilot proposal at a regional level that, unlike conventional Early Warning
Systems, is oriented to the planning, prevention and promotion of measures of adaptation to climate
change towards specific and recurrent threats such as droughts, frosts and extreme rains; which maintain
a pattern of increase in the intensity of their events in the Jubones basin, a basin mainly agricultural and
livestock.
The SAGRC-SA was built and developed with the aim of providing information and important inputs for
the support of planning processes and adaptation to climate change in the medium and long term. At the
same time, it contributes to the prevention and preparation of the (sectoral) response in critical areas
directly related to food security. The conception of this system comprised four interconnected modules
through an orderly process. Key features of the modules are presented below:
•

•

•
•

Vulnerability: it was built through a vulnerability baseline in food security for the Jubones river
basin, specifically by a series of indices of the 2010 Population and Housing Census, in which an
indicator exclusively of gender was integrated.
Climate: this module was prepared with information regarding climatic projections, average
temperature and monthly precipitation, and quarterly weather forecasts. The forecasts were
included with the purpose of inferring a level of climatic risk through the analysis of vulnerability
baseline information.
Communication: in this module a series of protocols or procedures for the transmission of the
information generated at the level of the MTT6 was proposed.
Preparation of the response: in this module the mechanisms for preparing the response were
established according to the different climate risk scenarios.

The four modules converge on a web platform - the heart of the system - through a circular operating
process. The level of information management and the timely taking of actions within SAGRC-SA is
anchored to the National Decentralized System of Risk Management and can be reached through the
following link: http://200.110.94.18/geo_sagrc/
Finally, in the case of the province of Pichincha, the GADPP as an executing partner of the project, in
coordination with INAMHI, installed new meteorological stations and are in the process of reinstallation,
repowering and rehabilitation of other meteorological stations. This "Network of meteorological stations"
included identification of the sites for implementation, conceptual, technical elements, and estimated
budget (USD 110,000). The intention was that the proposed network of stations be multipurpose, it means
that it can be used not only by the Project, but also by other relevant actors in the territory.
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With the data generated from the network of meteorological stations, it is projected to generate relevant
climate information in Pichincha that will be used for the elaboration of public climate news bulletins,
which will minimize the negative aspects in the agricultural activities of the area under study.

3.1.2 Component 2: Increase adaptive capacity and reduce recurrent risks of climate variability at the
community level
Outcome 2.1. Increased adaptive capacity and ecosystem resilience in targeted rural parishes
The adaptation capacity of communities with great food insecurity to respond to climate change was
strengthened, including the variability in the selected cantons in the province of Pichincha and Jubones
river basin (provinces of Loja, Cuenca and Azuay). This objective was achieved mainly through the
implementation of 86 concrete adaptation measures in 50 parishes in 4 provinces of the country. The
description of the implementation of the measures is summarized below, as well as the other indicators
fulfilled as part of this component of the project.
The implementation model evolved throughout the three phases of the project. The period of
implementation of adaptation measures was between the second (2013-2015) and the third (2015-2018)
phases. The implementation of the measures was the responsibility of the two local entities: for Pichincha,
responsibility was assigned to the Decentralized Autonomous Government of the Province of Pichincha
(GAD PP); while for Jubones, it was under the CCRJ in the first phase, and under the MAE in conjunction
with the parochial local government in the second phase. In Figure 1, a simplified outline of the Project
implementation model is detailed.
The parish GADs made an important economic contribution that was reflected in the hiring of a local
technician for the implementation and follow-up of the adaptation measures. This figure was a significant
contribution for the beneficiaries who indicated the importance of training and awareness in the three
topics of the Project (climate change, food security and gender), and in the implementation of the
adaptation measure in each parish.
The beneficiary communities contributed through labor (mingas6) in the different activities to implement
the adaptation measures. In specific cases, the Drinking Water and Irrigation Water Board also made
contributions to implement the measures in each parish. In Table 2, the total number of parishes and
communities where the project intervened during the execution is detailed:
Table 2: Number of parishes and communities where the project intervened
Province
Azuay
El Oro
Loja

No. Parishes
19
9
11

No. Communities
122
40
55

6

The word “minga” comes from the word in Kichwa language “minka” [minka, miŋga] s. communal work. Ayllullaktapura tantarishpa llamkana.
Tukuykunami minkaman rina kanchik. (MINEDUC, 2009).
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Pichincha
Total

13
52

15
232

Source: FORECCSA Project M&E System (2018)

In the original logical framework of the Project, preliminary measures were proposed and were divided
into three types: natural, physical and technological. At local level, during project execution, considering
the range of actions implemented, it was necessary to group them to facilitate the monitoring and followup. As such, nine types of measures were defined. Below, their impact is described both in terms of climate
change and food security:
1. Community level irrigation: this measure provided permanent access to irrigation water for vulnerable
communities and strengthens the planning, operation, maintenance and management of irrigation
systems. In addition, it improved the knowledge on the impacts of climate variability and change for
food security. It contributed to the efficient use of water and improved the local availability of food,
allowing a constant and stable production, improving the generation of income and influencing a
proper consumption of healthy and nutritious food.
2. Plot irrigation systems: this measure improved the availability and adequate use of irrigation water in
the chakras7 in areas vulnerable to drought. It improved the availability and consumption of healthy
and nutritious food to the family, ensured an improved and stable production throughout the year and
improved the generation of income.
3. Water source protection: this measure contributed to the conservation and / or management of
ecosystems from where the water resource is regulated and provided. Therefore, it improves the
provision of water for irrigation and human consumption.
4. Improved water availability for human consumption: this type of measure allowed communities
vulnerable to drought and with high levels of water pollution to access quality water and improve the
water supply for human consumption. With this, the health security corresponding to the food
consumption pillar is optimized in the future, specifically in the preparation of food.
5. Small livestock: this measure strengthened the rearing of smaller animals (guinea pigs, poultry) as a
source of animal protein, contributing to improving nutrition, as well as the generation of income for
families living in vulnerable areas to food insecurity caused by the adverse effects of climate change.
6. Homestead gardens: this measure sought to promote the production and consumption of vegetables,
fruits and medicinal plants, which are key for food security. The combination of different species and
systems of agroecological crops, generate integral production systems with greater resistance to
extreme climates. The orchards are permanent sources of healthy and nutritious food to consume an
adequate diet (availability, consumption and stability), as well as to improve savings and income
(access).
7. Agroforestry systems: this measure intended to strengthen the incorporation of trees and pastures,
which generate microclimates and better conditions to increase animal welfare, productivity and
resistance to extreme climates.
8. Organic fertilizers: this measure, related to food security, focused on the use of agricultural waste, use
of organic fertilizers in crops, applications and differences in costs and their relationship with synthetic
fertilizers, and if there are impacts of climate variability.

7

Family farm, from the Kichwa term "chakra" which means cultivation land or also the action or activity of sowing something in a plot or
homestead garden prepared for it. (MINEDUC, 2009).
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9. Seeds: this measure was related to the agricultural system, specifically with the issue of managing
species of seeds adapted to climatic threats. However, it was implemented in a single parish, so the
baseline was not developed.
Based on the work done by the project team with the GADs and the MAE, the approach for the
management of climate change adaptation was directly incorporated in a territorial level planning
instruments, types of adaptation measures were established, were designed and were included in the
local adaptation plans. These types of measures were organized based on the adaptation approach by
communities and ecosystems and based on the concept of adaptation to climate change for food security
with gender equality of the project.
Besides, this typology of measures was established and approved based on the technical criteria of the
MAE, MAG and WFP as members of the project's national steering committee. Some measures were
designed in each parish that were included in the local plans for adaptation to climate change. The
description of each type of adaptation measure to climate change for food security with gender equity is
shown in figure 2:
Figure 2: Types of Adaptation Measures Implemented Trough the FORECCSA Project

Source: FORECCSA Project, 2018.

Figure 3 reports the types of measures implemented in the project. In the case of the Jubones river basin,
the nine types of measures were executed in the 39 parishes; for Pichincha, only the community irrigation
measure was executed in the thirteen parishes where the actions were implemented.
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Figure 3. Number of adaptation measures implemented
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Source: FORECCSA Project, 2018.

It can be noted that the most common measure implemented is the community level irrigation which
addressed a deficiency present in all provinces where the project intervened and is directly linked to
drought, the main climate threat. This action allowed to improve the levels of agricultural production and
improve the living conditions of the population, contributed to the efficient use of water by improving the
local availability of food, which allowed production throughout the year (stability), improved the
generation of income (access) and affected the consumption of food. In addition to providing permanent
access to irrigation water, the organization of irrigators (Juntas de Regantes8) were strengthened to adopt
the planning, operation, maintenance and management process of these systems, thus achieving
sustainability over time.
The work done through these types of measures was the result of the specific studies carried out
(vulnerability studies, adaptation plans and design of measures). In all the parishes, the main climate
threat identified was drought. For the Jubones and Pichincha river basin, drought represented the most
important threat for the twenty-nine of the parishes where it was worked (85%), while frost was
determined as the main threat for three of the parishes (9%); only one parish (3%) registered the main
threat as intense rains and anomalous rains. Therefore, adaptation measures were focused on reducing
vulnerability to these specific threats.
The homestead gardens had an important contribution in the food security of beneficiary families, as it
increased the consumption of vegetables, fruits and medicinal plants, key in their diets. In several cases,
there was a production surplus that was marketed and generated savings and income. Although several
beneficiaries already had a vegetable garden, they now work to implement good agricultural practices,
8

The term “Juntas de Regantes” comes from the definition of Irrigation board, described in the Article 43 of the current Organic Law of Water
Resources and Use of Water, Sixth section, Community water management. Irrigation board are non-profit community organizations, whose
purpose is the provision of irrigation and drainage services, under criteria of economic efficiency, quality in the provision of the service and equity
in the distribution of water. (National Assembly of Ecuador, 2014).
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which increase their resilience to climate change. Here it is important to highlight the role of the promoter
that had a great impact on the follow-up, in the end it was a requirement from the communities to
continue with the permanent technical assistance.
Farm irrigation, including sprinkler irrigation systems, complemented community irrigation measures.
These allowed improving access, frequency and use of irrigation of family farms. It contributed to stable
production throughout the year and improved income generation.
The protection of water sources contributes to the improvement in the provision of water for human
consumption, optimizing future health security corresponding to the consumption pillar in the
preparation of food. In addition, it contributes to the conservation and / or management of ecosystems
from where the water resource is regulated and provided. This also included measures related with water
supply for human consumption, allowing communities vulnerable to drought and located in areas with
high levels of pollution to access good quality water and improve the water supply for human
consumption, optimizing future health security regarding food consumption, specifically in the
preparation of food. This measure involved local organizations (Juntas de Agua9), who actively
participated in the implementation of this type of measures.
With respect to the production of small livestock, the project recovered and strengthened the breeding
of species such as guinea pigs and chickens, which contributed to improve nutrition and income
generation of families vulnerable to food insecurity caused by the adverse effects of climate change.
The promotion of “silvopastoral” or agroforestry systems sought to strengthen the incorporation of trees
and pastures in land without crops, to generate microclimates and improve animal nutrition. The
improvement in quality and quantity of food significantly improved production and this generated an
increase in economic income for the participant families, who now manage the pastures and, in some
cases, have increased the areas with silvopastoral systems.
All types of measures have had several positive effects in the communities and parishes where they were
implemented. In some, several types of measures were implemented at the same time, so the effects are
diverse and comprehensive, and the beneficiaries refer to the measures as a set of actions and not
individually. For example, as part of the community irrigation type the improvement in water quality has
increased by 19% compared to the baseline, which has reached 69% of beneficiaries who have good water
quality for their crops.
The project worked in the four provinces, in a total of 52 parishes; of these, 45 have vulnerability studies,
48 plans for adaptation to climate change and 50 adaptation measures were implemented. Table 3 shows
the main achievements by type of measure reached by the project:

9

The term “Juntas de Agua” comes from the definition of Water for human consumption management board, described in the Article 43 of the
current Organic Law of Water Resources and Use of Water, Sixth section, Community water management. Irrigation board are non-profit
community organizations, whose purpose is the provision of irrigation and drainage services, under criteria of economic efficiency, quality in the
provision of the service and equity in the distribution of water. (National Assembly of Ecuador, 2014).
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Table 3: Scope and main achievements of the project by type of measure
TYPE

Community
level
irrigation

Plot irrigation
systems

Water source
protection
Improved
water
availability for
human
consumption
Small
livestock

Homestead
Gardens

Agroforestry
systems

Organic
fertilizers

Promotion of
seeds

SCOPE AND MAIN ACHIEVEMENTS
It was implemented in 22 parishes in the provinces of Azuay, Loja and Pichincha.
The main actions developed were:
• Construction and improvement of 30 reservoirs that increase water storage capacity by
188.017,00m3
• Improvement of 57,84 km of critical sections of community irrigation channels
• Repowering 4 526,14 hectares of productive land, benefiting 3 650 families in dry areas
It was implemented in 8 parishes in the provinces of Azuay, Loja and El Oro.
The main actions developed were:
• 844 systems implemented and beneficiaries
• 229,09 hectares with plot irrigation
It was implemented in 8 parishes in the provinces of Azuay, Loja and El Oro.
The main actions developed were:
• 1 813 families have guaranteed hydrological services by protecting 50 water sources
• 19,54 hectares of protected áreas
It was implemented in 4 parishes in the provinces of Azuay and Loja.
The main actions developed were:
•

1 678 families improved their quality of life by having clean water

•

5045 m3 of capacity

It was implemented in 3 parishes in the provinces of Azuay and El Oro.
The main actions developed were:
• 433 beneficiaries incorporated the small livestock measure
• 4 982 poultry and 1 380 guinea pigs were delivered.
It was implemented in 11 parishes in the provinces of Azuay, Loja y El Oro.
The main actions developed were:
▪ 2 639 families incorporated homestead gardens.
▪ 399,98 hectares planted.
▪ 26 harvests obtained from the implementation.
It was implemented in 2 parishes in the provinces of Azuay and Loja.
The main actions developed were:
▪ 336 families incorporated agroforestry systems
▪ 127,25 hectares established
▪ 26 056 forest and / or fruit trees have been planted
It was implemented in 4 parishes in the provinces of Azuay and Loja.
The main actions developed were:
▪ 847 families incoporated organic fertilizers
▪ 437 900 m2 applied organic matter
▪ 5 families implemented vermiculture in farms
It was implemented in the province of Azuay, in the Shaglly and Chumblin Parishes.
• species of seeds adapted to drought were delivered: vegetables, grains and tubers.
• 216 families incorporated seeds adapted to climatic threats in their gardens
Source: FORECCSA project, updated to July 2018

Outcome 2.2. Increased capacity at parishes and institutional level to manage climate change risk in the
targeted cantons
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To achieve this result, the project established a governance model that allowed to reach a total of 72
inter-institutional cooperation agreements between the main project actors: WFP, MAE, MAG and GADPP
with the decentralized autonomous governments that became key partners for the implementation of
activities at the community level. Governance is defined as as the approach of rules of the game that
facilitate the articulation of interests among the different actors involved in order to achieve the
established goals." This complex process includes the approach of strategies, implicit and / or explicit, that
allow the resolution of conflicts and the construction of consensus.
The model of governance of the FORECCSA project was found to have an important replication potential.
The Project allowed local governments to carry out the adaptation actions conceived in the logical
framework and ensure sustainability of the adaptation measure; while the Ministry of the Environment
provided technical assistance and coordinated the intervention with other ministries and governmental
and non-governmental entities to promote actions aimed at reducing vulnerability to climate hazards in
the agricultural sector. This model can support the mainstreaming of adaptation and mitigation criteria to
climate change in other sectors and territories.
Up to 2018, 72 coordination mechanisms have been generated:
o 33 Letters of approval issued by the MAE to the GAD de Jubones for the presentation of the
Adaptation Plan for Climate Change.
o 37 Cantonal or parish resolutions declaring the adaptation to climate change a priority in the parish.
o 8 Letters of agreement between MAE-GAD for the operation of meteorological stations in the
Jubones river basin.
o Strengthening and Sustainability Plan (PFSC)10 signed between the GADPP and the MAG.
On the other hand, to ensure that local governments and key stakeholders at national, provincial and local
level could access climate change relevant information, all the information generated by the Project has
been shared with all the involved stakeholders, especially with all the local governments. All local
government have officially received the information and 22 have used it to update their PDOTs (local
government annual work plan), while 37 have developed parish resolutions that declare climate change
adaptation with emphasis on food security as a priority. Another mean of accessing information is through
MAE´s website, where all the product generated through the project are available to the public.
In the final stage of the project, information collected in each of the parishes / cantons was delivered to
GADs and members of National Steering Committee, including vulnerability studies, adaptation plans,
adaptation measures, sustainability plans and strengthening of closure, quarterly reports on adaptation
measures and PFSC, results of the evaluation of the effectiveness of adaptation measures by type,
executive summaries of the results of the project (two pagers), videos of the project, life stories, archives
of 50 parishes, among others.

10

Plan de Fortalecimiento, Sostenibilidad y Cierre - PFSC
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Finally, the actions taken to mainstream gender in the implementation of the project are also part of this
section, although due to the importance of this process, these results are presented as a special section
of this report.

3.1

Contribution of Project Results to Ecuadorian Public Policy

One of the main results of the implementation of the FORECCSA project was that its implementation
model based on the methodology of adaptation to climate change for food security and gender equity
became a key input for the design of the current public policy of adaptation to climate change, not only
by the replication of the model in new projects that are under way, but by the articulation with the
Decentralized Autonomous Governments (GAD), which incorporated this model into their local planning
at a territorial level.
Based on the implementation approach that links the effects of climate change on food security and
gender equity, the project team worked for months with MAE and local governments on the adaptation
plans and the design of measures to adapt to climate change for security food. In parallel, based on a
strategy to mainstream the gender approach in the implementation of the project, training and capacity
building was carried out with the beneficiaries, the technical team of the project, the MAE, MAG and GAD.
Figure 4 condenses the project implementation model that is a territorial input of the public policy of
adaptation to climate change with a focus on food security.
This work was part of the process of preparation, management and approval of local plans for adaptation
to climate change and facilitated the MAE to build the guidelines to incorporate climate change into local
planning11. Therefore, this work with local governments in the framework of the implementation of the
project, represents a key input for the conceptualization of the public policy of adaptation of climate
change for food security with a gender approach at the national level.

11

MAE (2014), Explanatory Guide for the application of the General Guidelines for Plans, Programs and Climate Change Strategies of Autonomous
Governments Decentralized and the inclusion of Climate Change considerations in the process of updating the PDOTs. SCC, Quito, Ecuador.
Page 20 of 56

Figure 4: Climate Change, Food Security and Gender Implementation Approach

Political Context during the project Implementation
The work of the project team with the local governments to enable the start-up of activities was a pillar
to support project ownership in the territory. This was also the key to the arrival of MAE technicians in
parishes and communities they had not reached before. In addition, this work was very important to
strengthen the stewardship of MAE in the process of preparing local adaptation plans for food security
and with a gender approach. The organization of this section starts with the regulations and main policies
related to climate change and food security; ends with the analysis of gender norms and policies in force
in the first phases of implementation.
Throughout the implementation of the project, interest was generated in continuing work on the variables
of climate change and food security, so this was included as a priority in the PDOTs. This process was
achieved in 18 parishes of Jubones and 2 parishes of Pichincha, as detailed in Table 16.
This is because another important action within the PFSC was to include that the GADs, based on
agreements and commitments, issue a resolution in which the adaptation to climate change is declared
of parish priority with emphasis on food security and gender considerations and the official presentation
of the plan of adaptation for the endorsement of the MAE, accomplishing this activity in 100% of parishes
Table 16: Number of parishes that included the climate change and food security variable in their local
planning (PDOTs)
Provinces
Azuay
Loja
El Oro
Pichincha
Total

Number of parishes
8
8
2
2
20
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Source: M&E, FORECCSA Project 2018

All these parish plans generated throughout the implementation of the project are very useful and should
be shared with other institutions, such as SENPLADES so that, through this organization, it can be included
at the public policy level and these processes are sustainable over time. The participatory elaboration of
these plans at the community, parish and cantonal levels had a direct impact on the link with the local
management instruments. Along the same lines, the parish adaptation plans developed during the
implementation of the project are essential tools for the GAD to expand / strengthen / maintain their
adaptation measures to climate change.
Another of the important actions within the PFSC towards sustainability was the legalization of irrigation
water boards and adjudications. The Project supported this process with SENAGUA. This action has a great
impact on the strengthening of the irrigation organizations, in addition to the improved works from the
adaptation measures.
Although payment systems for ecosystem services were not implemented, the sustainability strategy
through the PFSC in Jubones and the incentive strategy in Pichincha, responded to the needs of the local
populations and, at the same time, complemented the intervention scheme to from the measures of
adaptation to climate change. This strategy shows the degree of flexibility of the CDN to approve this type
of initiatives, which is a little away from the initial proposal, but which goes hand in hand with the reality
of Project execution. In other words, this decision is a sign of the need to respect local organizational
processes, at the level of parishes and communities.

3.2

Contribution of project results to the international commitments

The development of the project was in line with the Constitution of the Republic of Ecuador (2008), the
National Development Plan (2009-2013), the National Plan for Good Living (2013-2017) and the
Development Plan for a Lifetime (2017-2021). At the international level, the Project maintained a
correlation with the main applicable international agreements.
In this regard, the execution of the Project supported Ecuador's efforts to achieve the Millennium
Development Goals MDG 1: Reduce malnutrition and hunger by half by 2015; and, MDG 7: Ensure
environmental sustainability, as well as its update, carried out in 2016, represented by the 2030 Agenda
and supporting the country's efforts to achieve the sustainable development goals (ODS by its initials in
Spanish) No. 2 Zero Hunger and No. 13 Climate Action.
Regarding international agreements and conventions, the most important ones are cited and to which
the project implementation directly contributed:
•

United Nations Framework Convention on Climate Change (1994). The contribution of the FORECCSA
project to the country's commitments to this convention resulted in showing the participatory process
of preparation of studies and construction of local adaptation plans during the first phase of
implementation. Subsequently, the implementation of adaptation measures for the project that
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represented a large part of all the adaptation measures that were implemented in the country was
reported to the convention. Every year since the project implementation phase, the main results
were reported as part of the country's commitments to the UNFCCC through the climate change policy
negotiating team of Ecuador that presented this information as part of the country´s progress in
adapting to climate change. Finally, the hard data summary results were presented to the convention
as part of the NDC proposal that Ecuador is preparing at this time.
•

United Nations Convention to Combat Desertification and Drought (1994): from this document it is
important to highlight Article 2: Fight against desertification and mitigate the effects of drought, in
countries affected by severe drought or desertification. The project also contributed directly to the
country's commitments to the global convention on the fight against desertification, periodically
submitting reports of the results obtained with the adaptation measures related to community and
parcel irrigation, as well as the other measures implemented to improve the quality of soil for
agriculture. Summary information of the results obtained with the measures implemented to combat
erosion, were presented by the delegation of Ecuador to the government of China at the UNCCD
meeting in the year 2017. At the end of the project, it was also organized in conjunction with the MAE
and PMA an event for the meeting of the convention in Quito, which was attended by international
delegates.

•

2030 Agenda and the Sustainable Development Goals (2016) 12: Goal 5 of this document refers to:
Achieving gender equality and empowering all women and girls. Objective 13 indicates Adopt urgent
measures to combat climate change and its effects. Finally, objective 2 aims to end hunger, achieve
food security and improve nutrition and promote sustainable agriculture. Likewise, during the
implementation of the project, the results obtained were periodically presented to the MAE and PMA
as part of the project's M & E system, so they were also directed to show the progress of the country
in reaching SDGs 2 and 13 that were the objectives to which the project should contribute.

In addition, representatives of the project participated in some events to make the results visible during
the first phase of implementation. The main events were: "Forum on climate change and justice",
organized by the European Union; "Food Security and Climate" in Ireland; United Nations Framework
Convention on Climate Change; USAID workshops, CIIFEN, FLACSO forums, among others.

3.3

Contribution of Project results to the AF objectives

Table 20 shows the results of comparing indicators for objectives, impacts, and goals of the AF with
FORECCSA’s results presented in the above numerals. As seen, most indicators show an alignment and
positive contribution of the Project to the AF’s objectives. Based on this, it can affirm that the FORECCSA’s
accomplishments contributed to target communities increasing resilience to negative impacts of climate
change and vulnerability.
Activities implemented by FORECCSA had a special impact over expected outcomes 3 and 5 of the AF’s
logical framework. Communities benefited from the dissemination of information and increased their
12

PNUD (2016). Agenda 2030 and sustainable development goals (ODS).
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awareness and knowledge of climate change and adaptation measures to its adverse effects. On the other
hand, the FORECCSA project made special emphasis on the creation and rehabilitation of ecosystem assets
which makes the measure of this indicator highly satisfactory. Finally, the implementation of adaptation
measures to reduce food insecurity allowed for a positive impact of expected outcome 6, creating
sustainable sources of livelihood and income for the target population. In addition, FORECCSA had a
determining contribution to participative inclusion of climate change considerations in development plans
of localities where the Project was implemented, as well as for the MAE to carry out actions in territories
vulnerable to climate change.
Table 17. Comparison of indicators for the Adaptation’s Fund objectives, impacts and goals with
FORECCSA’S results
Outcome/Output
Impact: Resilience for change and climate
variability increased at the national,
regional, and local levels
Outcome 1 Reduce exposure to dangers
and threats related to climate change
Output 1.1: Evaluations of risk and
vulnerability were carried out and updated

Indicator
Impact Indicator: Number of beneficiaries
Indicator 1 Frequent Generation and
dissemination of relevant information
about dangers and threats to interested
parties
Indicator 1 .1 Number of projects /
programs that carry out and update
vulnerability and risk evaluations

FORECCSA’S Outcomes
13,032 beneficiary families

12,693 families obtained
information

45 vulnerability studies performed

Output 1.2: Target population groups are
covered by adequate reduction systems

Indicator 1.2: Number of early alert
systems

An early alert system was
designed, but not yet
implemented by communities

Outcome 2: Increased institutional
capacity to reduce risks associated with
climate-induced socio-economic and
environmental losses

Indicator 2: Capacity of personnel at
institutions to respond and mitigate
impacts of climate-related events was
increased

The capacity of persons belonging
to organizations in charge of
mitigating climate change events
went from low to medium

Indicator 2.1.1: Personnel trained to
respond and mitigate climate-related
events

50 persons in organizations in
charge of mitigating climate
change impacts
The number of institutions with
this capacity has not been
quantified. 32 parishes formulated
Plans to Adapt to Climate Change,
PACC.

Output 2.1: Capacity of national and subnational centers and networks to quickly
respond to extreme climate events

Indicator 2.1.2: Number of target
institutions with increased capacity to
minimize exposure to climate variability

Outcome 3: Increased awareness and
appropriation of processes of adaptation
and reduction of climate risk

Indicator 3: Adequate adaptation
responses application increased

87% of target population applied
adaptation measures

Output 3.1: Target population groups
actively participate in awareness activities
to adaptation and reduction of risk

Indicator 3.1: Percentage of awareness of
target population about adverse impacts
of climate change and adequate responses

5,077 out of 6,000 persons
originally planned, that is, 84% of
the target population was made
aware

Outcome 4 Increased capacity to adapt of
services of the development services and
infrastructure assets

Output 4.1: Vulnerable services belonging
to the development sector and

Indicator 4.1: Greater response capacity
to services of the development sector and
changing needs of a changing and variable
climate
Indicator 4.2: Assets produced,
developed, improved or strengthened

, 86 measures aimed at producing,
improving or strengthening assets
were implemented

Indicator 4.1.1: Number and type of
services of the development sector to
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Outcome/Output
infrastructure assets strengthened in
respond to impacts of climate change,
including vulnerability

Indicator
respond to new conditions derived from
climate variability and change

Outcome 5: Increased resilience of the
ecosystem in response to climate change
and variability

Indicator 5: Eco systemic services and
natural resources assets maintained or
improved under climate change and the
stress induced by variability

Output 5.1: Vulnerable eco systemic
services and natural resources assets
enhanced in response to impacts of
climate change, including vulnerability

Indicator 5.1: Natural assets protected or
rehabilitated

Outcome 6: Livelihood and sources of
income were diversified and enhanced for
population in target areas

Output 6.1: Livelihood strategies for
individuals and communities were
strengthened in relation to impacts of
climate change including vulnerability

Outcome 7: Public policy and regulations
were improved to promote and implement
measures of resilience

Output 7.1: Resilience strategies were
improved and integrated in country
development plans

Indicator 6.1 Increase in the number of
homes and communities with safer access
to means to survive
Indicator 6.2: Increased sustainable
alternative livelihood and recipients of
weather of target population
Indicator 6.1.1: Number and types of
assets to adapt created or enhanced in
support of strategies and individual or
community ways of life
Indicator 6.1.2: Income increase or
prevented income fall
Indicator 7: Priorities of climate change
are integrated into the national
development strategy

Indicator 7.1: The number of public
policies introduced or adjusted to face
climate change risks

Indicator 7.2: Number of development
strategies with climate change priorities
incorporated that were applied

FORECCSA’S Outcomes
Two climate information systems
are available, covering the
population of 50 target parishes
Eco systemic assets were
rehabilitated, such as drinking
water sources and community
irrigation infrastructure in poor
conditions
34 km. of hydric conduits
rehabilitated
3,023 hectares of cultivable assets
rehabilitated
12,693 had moderate
improvement of safe access to
means of survival
12,693 persons have the potential
for better alternative income from
agriculture
50 parishes have a strategy to
adapt that develops and
implements measures included in
the 9 categories
Income of target population could
have increased according to the
first measurement of follow-up of
the Project’s baseline
At the parish level, FORECCSA
supported the incorporation of
adaptation measures to climate
change in 20 PDOTs and 32 PACCs
No legislation was introduced at
the national level, however, there
were plans at local level promoted
by FORECCSA and this played an
important role in having the MAE
approach the territory with
climate change
and food security actions
32 local plans with climate change
adaptation were approved

Source: ECONOMETRIA, Project Final Evaluation - 2018.

3.4

Project Sustainability

The construction of methodologies, tools and explicit indicators for sustainability, as it was stated in the
description of the Project, at the level of payment systems for ecosystem services, was a challenge beyond
reach. Therefore, the management proposed a more appropriate strategy that can be adapted to the
implementation scheme of climate change adaptation measures and that can respond to the incentives
proposed in the Project description.
In this sense, for the parishes of Jubones it was proposed the elaboration of Plans for Strengthening
Sustainability and Closure (PFSC). The purpose of these plans was to complement the adaptation
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measures implemented; that is, they responded to the specific needs of each parish. The conception of
these plans answered the following questions:
1. How to achieve the proper functioning of adaptation measures?
2. How to make the measure sustainable over time?
3. How to ensure that, at the local level, the operation and maintenance of adaptation measures are
assumed?
4. How to empower the GAD?
This tool allowed, in some cases, to terminate the adaptation measures in execution, increase the number
of beneficiaries in the parishes and allow the delivery of the incentives that were raised in the logical
framework, at the beginning of the project. This proposal was approved by the Project Steering
Committee in March 2017.
The incentives in the parishes of the Jubones river basin were mainly focused on the delivery of seed kits
for orchards, fruit plants, organic fertilizers, parcel irrigation kits, community irrigation infrastructure
works and water for human consumption. The beneficiaries did not see this plan as another phase but as
a continuity to the implemented measure; that is, a complement. This is how a total of 34 PFSC for Jubones
was approved, as detailed in Table 15.
Table 18: Number of PFSC developed and executed in the Jubones river basin
Provinces
Number of parishes
Azuay
16
Loja
11
El Oro
7
Total
34
Source: M&E, FORECCSA Project 2018

For Pichincha, at the 28th meeting of the Technical Committee, it was decided to make a roadmap of
activities for the completion of the Project, which would last 97 days. To this end, an inter-institutional
commission formed by the MAE, MAGAP and WFP was formed to support the GAD PP.
In this last phase, the delivery of incentives was agreed: metal silos, vegetable seed kits, plot irrigation kits
of 250 m² per drip, soil studies; communal nursery with seeds of vegetables, fruit trees and forest plants;
kit of animals and subsoiling. The investment made for these incentives was 291 163.09 dollars, which
benefited 1,376 families. As part of its technical advisor role, the MAG technicians in charge of the Pedro
Moncayo and Cayambe cantons, were responsible for the technical follow-up of the incentives delivered
in this province.
Another important contribution to sustainability within the PFSC was the legalization of irrigation water
boards and adjudications. The Project supported the process with SENAGUA. This action has a great
impact on the strengthening of the irrigation organizations, in addition to the improved works from the
adaptation measures. The Project team worked on the organizational strengthening of the relevant
boards, to contribute to the sustainability of irrigation systems and drinking water systems, which are
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essential for food security. Therefore, the institutions and levels of government that have competencies
in irrigation water (SENAGUA, provincial GADs) and water for human consumption (cantonal GADs) should
link these achievements with their programs and projects.
In the component of the adaptive capacity of the project, indicators were proposed in four areas: parish,
natural ecosystems, institutional and resources. To carry out an analysis focused on sustainability, the key
indicators in each area of the adaptive capacity were analyzed. Table 41 summarizes the approaches to
sustainability made from the adaptive capacity of local populations.
Table 19: Summary of the sustainability analysis to adaptive capacity strengthening
Indicator
Parish
Availability of agroclimatic
information
Adaptation practices for
families
Access to agricultural
technical assistance
Natural Ecosystems
Ecosystem protection
initiatives

Sustainability Analysis
Strengthen climate risk monitoring and prevention systems. The
competent institutions are: INAMHI, SGR, MAG and MAE.
Parochial and cantonal GAD participants of the Project could take
advantage of the installed capacity to strengthen and give continuity to
adaptation measures. The figure of promoter or parochial promoter is
fundamental. The MAG could provide with technical assistance.
State institutions and levels of government, with competition in water for
irrigation and water for human consumption, should link and expand,
within their programs and projects, the achievements and capacity
installed by the Project.

Institutions
Component of climate
change and food security
in the PDOT

The local governments that incorporated climate change and food security
in their PDOTs will be able to carry out adaptation actions from the
installed capacity from the Project.
For the other parishes, it is expected that the State institutions
(SENPLADES, MAE) establish public policies that make viable the execution
of these plans.

Resources
Access to irrigation
Social services
infrastructure

The institutions and levels of government (SENAGUA, provincial GAD,
cantonal GAD) should link the achievements of the Project with their
strategies and programs.
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CONTRIBUTION OF THE PROJECT RESULTS TO GENDER EMPOWERMENT13
One of the main added values of the FORECCSA Project was to consider the gender approach as part of
its implementation proposal, that is, to conceive the population in all its diversity and understand the
differentiated implications of climate change in the lives of men and women, seeking to enhance the
results of the intervention and generate equal opportunities for both men and women to access the
benefits of the project.

4.1

Gender and Climate Change

The FORECCSA Project was based on the understanding the relationship between climate change and
gender is fundamental to promote processes of resilience, adaptation and mitigation of the adverse
effects of climate change, which are meaningful and sustainable, and that conceive of equality and social
equity as a fundamental human right, present in the national regulatory framework.
As in all human activity, the consequences of climate change are differentiated for men and women
according to their roles, functions, responsibilities, status in society, their ability to control and exercise
power over natural resources; attributes that are socially constructed according to the biological sex of
the people.14
Those who suffer most from the effects of climate change are the populations in conditions of poverty
and vulnerability, because they depend more on natural resources, while they have less means to face
these effects; in addition, they are generally located in risk areas. These impoverished populations are
composed mainly of women, since, according to estimates, of 1.3 billion people in the world who are in
poverty, 70% of them are women (Stock, 2012: 4).
Another expression of the differentiated consequences of climate change for women, lies in the fact that
among its effects is the reduction of fundamental resources for life such as water, food and fuel, hence, if
we consider that women are in their most responsible for domestic dynamics, for the care and survival of
the family, the loss or reduction of these resources, generates greater workload, concern and stress for
women; however, it has been recognized that men and boys are less likely than women and girls to seek
help in solving stress and mental health problems (WHO, 2016: 20).
Therefore, the relationship between gender and food security is also fundamental. When processes of
erosion, deforestation and loss of soil fertility are generated, among others, women are the first to be
harmed. In poor rural areas, the cooking of food often depends on obtaining fuel and water, so
deforestation and droughts have a negative impact on the lives of women and girls, who are the main
ones in charge of getting it for housework and food preparation.

13

This section is composed of an excerpt from the article “Mainstreaming and gender empowerment in the FORECCSA Project: Strengthening
the resilience of communities to the adverse effects of climate change with emphasis on food security in the province of Pichincha and the
Jubones river basin” by Rojas, J y Calderón, E (2018); that summarizes the process of gender mainstreaming and empowerment in the framework
of the implementation of the project.
14 FAO. 2018. Vocabulary referred to gender, see in: http://www.fao.org/docrep/x0220s/x0220s01.htm
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In terms of food security, it has been determined that if women had the same access and power over land
and resources for production that men have (raw material, seeds, tools, technology, credit), more and
more would be produced. Furthermore, if women were not subjected to the consequences of climate
change in their lives and in agriculture, they would have more time to devote to improving the food
security of their families. It has also been proven that when women get some income of their own, such
as selling their garden products or the small animals they care for, these incomes are reinvested in the
household diet or in the education of their children, and in general in the welfare of the family. (FALCONÍ,
2015: 17).
From another perspective, women contribute less to climate change than men, since they are the ones
who bear its effects and face them from their ancestral knowledge of the use of resources and their ability
to face crises and move their home forward. Worldwide, natural disasters such as droughts, floods and
storms take the lives of more women than men, especially young girls. These effects also depend on the
type of phenomenon and the social condition (WHO, 2016: 3).
4.2. Scheme of incorporation of the gender approach in the implementation of an adaptation to

climate change project with food security approach
FORECCSA has been a pioneering project in Ecuador about climate change since it was conceived from its
formulation with a gender perspective. For this, it was proposed to make visible the specific relationships
established by men and women with their environment and the effects of climate change, as well as their
role in terms of food security, based on the assumption that the introduction of the gender approach will
improve and it will enhance the results of the project, but above all it will generate greater equity for
women and benefits for all. To this end, FORECCSA has worked from the following programmatic lines:
-

Generation of a guiding strategy to mainstream the gender approach.
Production of studies, diagnoses and intervention proposals to introduce the gender approach in the
project.
Consideration of the gender approach in the preparation of vulnerability analysis, plans and
adaptation measures.
Training and awareness on the gender issue to promote and strengthen a common proposal.
Definition of specific goals to be achieved within the term and scope of work in terms of practical and
strategic needs of women.
Technical assistance and support from UN Women for the introduction and application of the gender
approach.
Development of tools and mechanisms to introduce the gender approach and improve the
participation, status and position of women.
Monitoring and evaluation system with a gender approach.
Systematization of experiences and successful cases on the relationship between climate change,
gender and food security.

The most relevant aspects of each programmatic line are described below:
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4.3. Generation of studies, diagnoses and proposals to introduce the gender approach in the project
In the absence of information and the need to know the situation of men and women and gender relations
that are established in the intervention area, as well as propose specific actions in accordance with local
realities, the project developed the following products:
-

-

Design of a strategy to mainstream and institutionalize the gender approach in the FORECCSA
project (MAE-MAGAP-PMA, 2012), with the aim of contributing to the reduction of inequity gaps
between men and women in the beneficiary communities, through interventions that revalue and
strengthen women.
Diagnosis of the local dynamics of gender in the territories of implementation of the FORECCSA
project (MAE-MAGAP-PMA, 2013).
Gender baseline on the social and cultural dynamics of the basin and the particularities to consider
working on the gender approach in the project.

At first, the "Gender Mainstreaming and Institutionalization Strategy" was developed in 2012 for the two
intervention zones of the Project: Jubones and Pichincha. It was developed as part of an individual
consultancy, under the monitoring and technical advice of UN Women. The study was conceived with the
purpose of promoting the effective treatment and application of the gender approach in the FORECCSA
project, as part of the reduction of vulnerability to climate change and as a way of contributing to the
appropriation of adaptation measures, taking consider the gender inequality gaps existing in the
communities.
In this document, gender action lines were proposed that are linked to the national policies of adaptation
to climate change and, at the same time, indicators were proposed to be integrated into the logical
framework of the Project. This strategy was used in the planning and development of the components,
both in Jubones and in Pichincha. Subsequently, the "Diagnosis of local gender dynamics" was carried out,
which was a study prepared in 2013 in some parishes of the intervention areas of the Project, as part of a
consultancy with the Randi & Randi Group Corporation (CGRR), under the monitoring and technical advice
of UN Women.
This diagnosis included some products; In one of them, a quantitative analysis of the main socioeconomic
gaps in gender equity was carried out. Another product included a qualitative diagnosis of food security
and climate change from a gender perspective, based on ten case studies, which included four parishes in
Pichincha15 and six parishes in the Jubones river basin16 (CGRR, 2018: 49).
In the framework of the initial phase of diagnosis, studies and plans for the Project, it should be noted
that in the final process of systematization of all the actions carried out by FORECCSA, the contribution
was considered remarkable, since the visibility of gender gaps In the area of food security in interaction
with climate change, it was proposed as an interesting approach that contributes to the existing
15

In Pichincha, it included the parishes: Olmedo and Santa Rosa de Cusubamba of the canton Cayambe; and Tupigachi and La Esperanza of the
Pedro Moncayo canton.
16 In Jubones, it included the parishes: San Pablo de Tenta and Manú of the Saraguro canton, province of Loja; Cañaquema and Uzhcurrumi of
the Pasaje canton, province of El Oro; and San Rafael de Zharug of the Pucará canton, province of Azuay.
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information gaps in the country, especially in the interaction of climate change and gender. These inputs
are necessary elements to make feasible local management tools that integrate the gender approach.
(CGRR, 2018: 163).
4.4. Consideration of the gender approach in the vulnerability analysis, plans and adaptation measures
Within the framework of the second objective of the project, an expected result was to increase the
adaptive capacity and resilience of vulnerable communities and ecosystems. To achieve this, specific
adaptation measures were designed, based on parochial adaptation plans. The plans have been
formulated based on a vulnerability assessment of livelihoods and food security in the face of the adverse
effects of climate change.
The FORECCSA Project implemented a total of 86 adaptation measures that were grouped into 9 types:
protection of water sources, silvopastures, parcel irrigation, community irrigation, seed promotion,
promotion of family gardens, management of organic fertilizers, water for human consumption and
promotion of small animals. In the case of the Jubones river basin, the nine types of measures were
executed in the 39 parishes; for Pichincha, only the community irrigation measure was executed in the
thirteen parishes where the actions were implemented (CGRR, 2018: 84).
The development of these studies considered participatory and gender elements in their formulation, to
approximate the interests and needs differentiated by men and women. The gender aspects are deeply
rooted, vary considerably between cultures and within them, and change over time, however, in all
cultures gender determines the power and resources available to women and men.
The project took important steps in the understanding of gender relations for the generation of the studies
in 11 parishes of Pichincha and 34 of Jubones, however, the gender approach is not equally present in the
development of the plans and measures of adaptation of the different parishes. For this reason, a strategic
alliance was created with UN Women, through which a gender expert joined the team to strengthen the
actions and activities for the implementation of the approach in the measures that were executed, which
were They are detailed in the following sections.
4.5. Training and sensitization on the gender issue to promote a common proposal
The introduction of the gender approach involves a process of sensitization and training of the technical
team of the project, so that they can understand the importance of this perspective for their work and
acquire the necessary knowledge to handle concepts and operational tools. To this end, a training plan on
gender was carried out for the technicians of the FORECCSA project, addressed to the technical team of
the Ministry of the Environment (MAE), the Consortium of the Jubones River Basin and to the local
promoters belonging to the Governments Decentralized Autonomous (GAD), as project counterpart. The
training plan was a theoretical-practical proposal addressed to the project managers, for their leading role
in guiding the execution and the multiplying potential of said knowledge through the technical team. The
plan began its implementation in August 2015 and lasted until the beginning of 2016, its main training
strategy was workshops and field support to apply the knowledge acquired.
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This Plan was also developed within the framework of the alliance with UN Women and was developed
with the purpose of promoting a process of approximation, appropriation and application of the gender
approach in the Project, through the development of knowledge, skills and abilities of the team. technician
in charge of executing and monitoring the progress of activities. At the same time, it sought to provide
the team with tools for the practical application of the gender approach. Based on this plan, in 2015 a
training process was developed for the Project's technical staff, precisely with the intention of improving
their performance in the inclusion of the gender approach. The thematic content and the methodological
approach were built according to the needs of the personnel in charge of technical assistance and
accompaniment in the implementation of adaptation measures in the parishes of the Jubones river basin
(CGRR 2018: 66).
4.6. Technical assistance and accompaniment of UN Women for the application of the gender

approach
As a strategy to strengthen the application of the gender approach in practice and recognizing that this
topic requires specific knowledge and expertise, a gender expert was included in the team to support
actions such as the mainstreaming of the approach in all measures of adaptation to change climate that
implements the project, both at the theoretical-methodological level and in the field; as well as the
investigation and analysis of the differentiated effects of the application of the gender approach in the
different measures. This consultancy was developed in coordination with UN Women and was focused on
the parishes of the Jubones river basin, with the intention of replicating in the province of Pichincha.
In the same way, within the framework of this strategic alliance, some of these actions and activities that
were carried out for technical assistance and accompaniment to the technical team of the MAE to
mainstream the gender focus in the implementation of the project were:
-

Generate a gender training plan for technicians and technicians of the FORECCSA Project.
Baseline of the Jubones river basin from a gender perspective.
Methodology for operational research on the differentiated effects of gender mainstreaming.
Proposal for the incorporation of the gender approach in the measures of adaptation to climate
change.
Monitoring report on the accompanying activities for the incorporation of the gender approach.
Summary of the incorporation of the gender approach in the adaptation measures to climate change
by parish.
Accompanying plan for the incorporation of the gender approach.
Methodological guide for the mainstreaming of the gender approach in the practice of projects.
Documentation, analysis and systematization of lessons learned and good practices to provide
feedback on the exercise in other territories.

4.7. Development of tools and mechanisms to introduce the gender approach and improve the

participation, status and position of women
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As part of the implementation of the project, the development of methodologies and tools that enable
the techniques and / or linking in practice the gender, climate change and food security approaches was
considered. These tools served to:
- Understand the roles, functions and actions of men and women in the face of climate change and food
security.
- Analyze the exercise of power and the processes of control and decision making.
- Promote the participation and empowerment of women in the project.
- Understand and link the relationship gender-ethnicity-age, because the groups with which they
worked belonged to different age groups and ethnic identities (mestizos, indigenous Kiwchas and
Saraguros).
- Introduce the gender approach in the planning, execution and evaluation of projects, proposals and
indicators of climate change and food security.
In addition, the tools to mainstream the gender approach developed for the project, within the framework
of UNW's technical assistance, such as the methodology for operational research and the proposal to
incorporate the gender perspective in adaptation measures, were key during the implementation, not
only for its usefulness in making decisions, but also when empowering the technical team in concepts and
techniques, since they responded accurately to the components initially established in the project.
4.8. Monitoring and evaluation system with a gender approach
The Project developed a monitoring and evaluation system that is currently being led by the MAE teams
in the intervention areas. The monitoring and evaluation system was designed from the beginning of the
project and the indicators were evaluated with a gender perspective, the data were always disaggregated
by sex and by socioeconomic group.
For the mainstreaming of the approach to encompass the integrality of the project planning cycle
(planning-execution-monitoring), the system included indicators and concrete tools for monitoring with a
gender perspective, during all the key phases of monitoring and evaluation. of the implementation of the
project:
- Project Startup Workshop: this event marked the start of project activities and was key to subsequently
obtain baseline information on gender.
- Annual Progress Report: annual report document to the Adaptation Fund, which included specific
information on lessons learned and project indicators with a gender perspective.
- Mid-Term Evaluation: this evaluation is carried out halfway through the implementation of a project
approved by the FA and in the case of FORECCSA, it sought to measure the effectiveness, efficiency
and timeliness of the implementation, highlighting actions, decisions and lessons learned on the design
of the project
- Final Evaluation: this evaluation is carried out to identify and value the contribution of FORECCSA to
the increase of the resilience of the beneficiary communities in the face of climate change, reduction
of the greater moon food insecurity in these populations and in the adequate handling of the
challenges of gender.
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In this framework, one of the main results of the final evaluation and systematization was that In Table
18, referring to the results of gender indicators, it can be noted that the production of food at home at
the beginning of the project was under the care of women with a representation of 70% while, after
implementation, although the woman is still responsible for this activity, her responsibility has been
reduced to 51%, sharing her responsibilities with her partner (CGRR, 2018).
Table 18: Results of the gender indicators
Aspect
Production of food at
home
Support in the food
production

Strategies to get food

Baseline
70% Woman
4% Man
26% Both of them
32 % Woman
17 % Man
51 % other
22% Woman
76% Man
2% Both of them

Post implementation
51% Woman
9% Man
40% Both of them
23% Woman
31 % Man
46% other
62% Woman
34% Man
4% Both of them

Source: FORECCSA, baseline results vs post-implementation (July 2018)

For the support in the production of food, the participation of men has increased to 31% and the
participation of women has decreased to 23% which indicates that, thanks to the project and the training
carried out, the man has had a more active participation, generating a greater commitment in the
production of food both at the family level and for sale. Finally, at the beginning of the project, the
responsibilities of generating strategies to obtain food were mainly carried out by men with 76%; after
implementation, women have taken 62% of the responsibility to get food.
At general level for the mainstreaming of the gender approach in the project, the monitoring and
evaluation (M & E) system was key to follow up on the indicators designed with a gender perspective, as
well as to collect lessons learned and manage this knowledge focused on improve the implementation of
adaptation measures in the intervention communities through better planning.
4.9. Final reflections and conclusions
The FORECCSA project posed the challenge of incorporating the gender approach in practice. To make this
possible, it joined political will and acted at a strategic, theoretical and practical level. At the strategic
level, it promoted an alliance with UN Women to direct a process of mainstreaming the gender approach
during all phases of project implementation; in terms of political will, it allocated resources, personnel,
time and work to orchestrate this goal.
At a theoretical level, it has developed studies, research, diagnoses and work proposals; and, on a practical
level, it began with the generation of tools, methodologies and indicators adapted to the logic of the
project and the area of intervention, and after the project has been closed, knowledge management on
good practices and lessons learned has been planned. been harvested after years of implementation.
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In this pioneering process, the project worked to create its own methodology that links gender and
adaptation to climate change for food security, which is expected to contribute to strengthening the
achievement of the expected results. For this reason, this methodology is expected to be shared later with
other similar initiatives, through processes of systematization, training and exchange of experiences.
The FORECCSA project at the end of its implementation registered a total of 19,356 beneficiary families,
belonging to 240 communities of 40 parishes and 12 cantonal head offices in the 4 provinces of
intervention; At the parish and cantonal level, 49 vulnerability studies were carried out, 49 adaptation
plans and 86 adaptation measures. However, for the present article the key fact is that in the initial phase,
the project raised information regarding the roles of women and its importance in family food security,
information was collected in 2300 households in 2 stages, before project implementation and post
implementation.
In this sense, the indicators showed that depending on the type of adaptation measure implemented, the
man increased the time dedicated to the activities of the farm, reducing the workload of the woman and
aimed at managing gender equity. roles that women and men have in: protection of water sources,
management of silvopastures, management of efficient use of community and plot irrigation water,
maintenance and sustainability of the agroforestry garden and incorporation of organic fertilizers,
management of small animals as a source of animal protein and strengthening of drinking water boards.
Finally, the implementation of the FORECCSA Project demonstrated that the reduction of vulnerability to
climate change requires that actors such as the environmental and agricultural authority carry out an
institutional coordination with other key entities such as UN Women. In this way, it is possible to plan and
execute joint interventions for the benefit of peasant family farming and food security with a gender
empowerment.
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LESSONS LEARNED
5.1

Processes and Operations

• The approval of the project by the State institutions resulted in a duplicity of logical framework formats:
one for the donor and another for the State planning institution (SENPLADES). This process required
additional work that had not been foreseen in the design of the project, which generated a significant
delay in the start-up of actions. Therefore, for future projects with similar characteristics, it is necessary
to foresee all the regulatory and administrative requirements in the design and, at the same time, allocate
sufficient time and some budget for unforeseen events.
• In the initial phase (2011-2013), the project representatives underestimated the time necessary for the
generation of internal regulations, definition of roles, coordination spaces and methodological
procedures, essential aspects in innovative projects such as FORECCSA, with a diversity of social actors.
This situation was reflected in delays in the implementation of actions and, consequently, in a reputational
risk for the project. Consequently, for future projects it will be essential to agree and define, from the
beginning, a management model among the actors involved.
• The organizational weaknesses of the CCRJ, added to the drawbacks of the management model in the first
phase of the project, led to implementation problems, which resulted in significant delays and discomfort
of the local populations. Situations such as these could be predictable, detectable and manageable in
future projects, by implementing clear management and monitoring procedures that allow the timely
determination of the performance of the participating actors, as well as the level of progress in
management and implementation.
• The permanence of the project team constitutes a strength in the management and implementation of
activities. However, institutional dynamics, depending on different political, regulatory, economic and
administrative factors, affect the rotation of personnel participating in projects. For this reason, it will be
necessary that the institutions, in this case the SCC of the MAE, develop procedures for an effective
management of knowledge that allows to counteract some difficulties that the rotation of personnel
represents, in order to maintain a smooth management of projects.
• The interinstitutional coordination between MAE and MAG constitutes an important advance in terms of
the mainstreaming of climate change in the agricultural sector, particularly in small and medium
production. At the same time, complementarity with the food security approach provided by the WFP
made it possible to establish a comprehensive intervention. These articulations took place in areas of
agreement such as the TC and the CDN. This experience constitutes an important reference for a future
joint construction of policies between MAE and MAG, which aim at reducing the vulnerability of the
agricultural sector to climate change.
• To overcome the governance problems raised in the first (2011-2013) and second (2013-2015) phases of
the project, the representative actors developed a diversity of mechanisms and tools that facilitated the
implementation of activities. In other words, the innovation capacity of the project team was remarkable
in order to adapt and overcome the difficulties that arose along the way. In this regard, for future projects
with similar characteristics it is important to recognize the need for innovation and flexibility in the
management and implementation, especially of those projects that involve major administrative,
technical, operational and logistical challenges.
• From the third phase (2015-2018), it is essential to highlight the strategic alliances that were formed,
especially between the MAE and local governments. The closeness of the project team to local
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populations and the coordinated work with local governments was an excellent example of the
coordination and articulation of interests. The creation of the figure of promoter and parish promoter, as
a contribution of the GAD, was a great success for the participative achievement of the established goals
and, above all, for the recovery of the trust of the people. Therefore, this performance must be analyzed,
and the learning transmitted between the SCC of the MAE, to strengthen its management in the
management and coordination of future projects with similar characteristics.
• The direct relationship of the project team with local populations, whether for research or
implementation, is a fundamental element to be able to articulate and establish agreements with local
and national actors. Only in this way can agreements and consensus be reached that facilitate the
implementation of public policies, especially in the field of climate risk prevention.
• The technical and financial strengths of GAD Pichincha, as well as its great leadership and commitment to
local populations, made it possible to carry out the actions proposed in the FORECCSA project from the
point of view of its territorial planning. In turn, the principle of co-management with local communities
was the central axis for the fulfillment of the established goals and to motivate the sustainability of the
achievements. This management model led by GAD Pichincha and its articulation capacity allowed to
overcome some differences that were presented with the rest of the actors in the initial phase of the
Project (2011-2013). Therefore, the incidence and linkage of local governments with rural populations, as
is the case of GAD Pichincha, represents the essential mechanism for channeling climate change and food
security policies within the framework of the different rural contexts of which Ecuador is made up.
• WFP, as a Multilateral Implementation Agency, effectively fulfilled the roles assumed and, additionally,
supported strategies to overcome implementation gaps. In this last aspect, it is important to highlight the
level of transparency in the budgetary management scheme in charge of the WFP, MAE and GAD
Pichincha, which contributed to the credibility of the project on the part of the beneficiary local
populations.
• WFP based on its mandate to strengthen community resilience to address hunger, promoted the
conceptual framework that links the effects of climate change on food security and the livelihoods of the
most vulnerable populations prioritized by FORECCSA project at the national level.

5.2
•

•

•

•

Monitoring and Evaluation (M&E)

The project, through time, generated a large amount of relevant information that was recorded in an
organized manner in the monitoring system. It is important, for similar projects, to build tools that record
this information and that have as their purpose the generation of reports for the socialization of results
to key actors and decision makers.
In projects with the complexity, dimension of execution and analysis, as is the case of the FORECCSA
project, enough technicians must be considered to contribute on different fronts of the project execution
to ensure that there is no overload of work and that the actions identified at the planning stage can be
carried out.
For the construction of the tools and the methodology to be implemented in the monitoring system, the
technical team in charge of the execution of the project should be considered, since they have a greater
vision and clarity of the actors and axes to be monitored.
The identification of the axes of analysis and the development of the monitoring system should be
planned in the first phases of project execution, so that there are no gaps in the collection of information
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•

•

•

•

and the monitoring of the logical framework. It should not be left as a complementary theme for their
development when the project has progressed in its execution.
An initial analysis of the logical framework of the project should be carried out to define the horizontal
and vertical logic of the project and, based on this, develop the monitoring plan and the monitoring system
tools that respond to the indicators, results, goals and objectives.
There must be a flexible monitoring system that evolves and adapts to the requirements presented in the
implementation of the projects, focusing on the processes of change for adaptation, rather than on
indicators.
The monitoring system must be an instrument that has as a final result reports that favor the generation
of knowledge and decision-making at the level of public policies related to climate change and food
security.
For the SAGRC to be operational, it is necessary the participation of the actors in the territory for the
development, implementation and decision making; in this way the sustainability of the same will be
achieved.

5.3

Strategy, governance and policy

• In the first part of the project, until 2014, work was done on the preparation of vulnerability studies,
adaptation plans and profiles of adaptation measures, which were very valuable for the project execution.
However, this time could be used to implement the measures with the beneficiaries, either in the
processes that needed management, negotiations or time to execute other innovations that emerged
from the beneficiaries' experience.
• The approval of the adaptation and execution measures was carried out as of 2014; this generated
discomfort in the beneficiary populations and required the work of the local team. As a lesson learned
there should be a sequence between vulnerability studies, plans and the implementation of the
adaptation measure so as not to lose the socialization and awareness process initiated during the study
phase.
• The procurement process from WFP was a strategy of the project to streamline the processes of
implementing actions. For future executions it will be necessary to define from the beginning the
institutions responsible for this process, to facilitate the adequate execution of actions. In addition, the
time required for the administrative-financial processes should be foreseen, depending on the type of
project and the implementation agency with which it is being worked. That is, its execution capacity
should be analyzed in terms of procurement and hiring processes to avoid delays in the implementation
of projects with similar characteristics.
• The management of nine types of adaptation measures generated a range of actions to be carried out.
This, added to the distance between the communities and the parishes, causes the dispersion of the
impact generated by the project. In the future, the effort could be concentrated in two or three types
directed by zones (high, medium and low) to generate greater results at the territorial level.
• The incorporation of gender considerations refers to the fact that the project will identify the gaps and
promote the improvement of the capacities, mainly of women, to participate and make decisions in
relation to the actions that are carried out, linked to the adaptation to climate change and food security.
This point presented problems to be executed due to the complexity of the topic; looking to other
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•

•

•

•

•

•

•

•

•

opportunities, it is necessary, besides having a plan, to have a specialist in the theme that accompanies
throughout the process (from the conception of the project and its execution) and can generate tools to
achieve gender mainstreaming in the different levels of the project (administrative, local and managerial).
Ongoing training throughout the project, through theoretical and practical workshops (learning by doing)
through the principles of adult education (andragogy), generated the best results; therefore, the
replication in similar projects will strengthen the participants' capacities in topics such as climate change,
food security and gender. It is necessary, as a complement, that the training instruments be prepared
before implementation to generate strategies that strengthen this process.
The role of the parochial GADs (promoter), assuming commitments and contributions, together with the
counterpart of the beneficiaries, led to the successful implementation of the adaptation measures.
Considering the roles of these actors, their points of view and needs for similar projects will facilitate the
process of implementation and appropriation from the territory.
The parish plans generated throughout the project are very useful and should be shared with other
institutions, such as SENPLADES, so that, through this organization, it can be included at a public policy
level and these processes are sustainable in time.
The work in the preparation of documents such as vulnerability studies, adaptation plans to climate
change and prioritized measurement profiles, in a participatory manner, constitute an important basis to
start the implementation work, which includes, in addition to the criteria of the project, those of the
beneficiary populations.
To give a level of sustainability to the actions implemented in the parishes, it is necessary to look for tools
that contribute to the strengthening of the actions over time while leaving installed capacities. To this
end, the project created the PFSC tool, which included several complementary actions to the measures;
nevertheless, the most relevant were the inclusion of the criteria of climate change and food security in
the PDOTs and the approval of the plans for adaptation to climate change by the MAE, aimed at
sustainability in the territory.
In a project related to climate change, it is important to have climate information at the level of parishes;
For this reason, the project raised the need to obtain information at this level, and one more step was
that this information may be available to the producers, who are the ones who need this information. The
initiative in Jubones was translated into a platform that will be fed by data from several meteorological
stations and, in the future, will be available to the public; in the case of Pichincha, support was given to
the extension of the weather station. These initiatives will contribute to having data for the generation of
new tools in the agricultural sector.
The specific documents cited, and the tools generated throughout the project focused on strengthening
the resilience of the vulnerable populations of the 52 parishes. In future interventions with similar themes,
it will be necessary to maintain joint work with local governments, both at the level of actions, as well as
at the level of knowledge management, to leave installed certain capacities in local populations.
In the case of Pichincha, to the GAD PP, COOTAD assigned it competences, within which it is responsible
for the irrigation activities. These activities have an established planning in the environmental and
irrigation plans. Thus, the activities planned within the Project were framed in these components,
generating a coalition that allowed greater scope at environmental and social level.
The GAD PP has an installed capacity (technical equipment and machinery), which helped to establish the
measures. On the contrary, in Jubones, the Project had to identify the GADs interested in working on the
process, which delayed the implementation of the measures.
Page 39 of 56

• For all types of projects, the time required for closure must be foreseen, that is, allocate resources for the
technical personnel in charge, as well as for the generation of procedures. This situation is fundamental
for projects such as FORECCSA, which have many agreements with local governments, which must be
closed from a technical and legal point of view.

5.4

Diagnostic, studies and plans

• From the beginning of the project, the representatives in charge raised the need and importance of having
studies at the macro level and specific studies at the local level that allow guiding the fulfillment of the
established goals. The intention, in addition to knowing the evolution of the indicators related to climate
change, food security and gender, was to contribute in the design of management tools that are effective
and appropriate to the different realities in which the Project intervened. Although the volume of
information generated was quite high, it is essential that in future projects with similar characteristics, at
least, allocate a period and resources to carry out local diagnoses that allow the development of
comprehensive feasibility analyzes prior to the intervention.
• The FORECCSA project represents a sample of the link between scientific knowledge and local perceptions
in the construction of a methodology for vulnerability of food security to climate change. That is, in this
process the contribution of local populations in the participatory construction of knowledge was
recognized. Therefore, it is essential that in future projects with similar characteristics, the study of local
perceptions be deepened as a participatory tool to characterize climate threats and strengthen local
capacities in adapting to climate change and food security.
• The contribution of the project in terms of studies and gender diagnoses, both at the macro and local
levels, is remarkable. At the same time, the visibility of gender gaps in the area of food security in
interaction with climate change is considered as an interesting approach that contributes to the
information gaps that exist in the country, especially in the interaction of climate change and gender.
These inputs are necessary elements to make feasible local management tools that integrate the gender
approach.
• The project representatives, after several trials, demonstrated that early warning systems operate from
the emerging response to climate risks, so they decided to focus on strengthening information inputs and
supporting the development of systems that work from prevention. In this sense, GAD Pichincha proposed
the extension of the coverage of the meteorological stations of the cantons of Cayambe and Pedro
Moncayo. This proposal will have a direct impact on the improvement of knowledge and characterization
of climate threats.
• The climate risk management system for food security in the Jubones river basin, built in the Project,
constitutes an innovative proposal regarding the analysis and interaction of information as an input for
decision-making at the local level. The system employs the most relevant elements of food security in
correlation with the main climatic hazards that occur in the basin in order to motivate and facilitate
prevention actions in local governments. Although with the FORECCSA project it was possible to establish
a virtual platform of the system and the interinstitutional articulation was proposed, it is indispensable
that, in future projects of similar characteristics, the management model that allows to support risk
prevention measures can be defined and strengthened. the local level.
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• The large number and diversity of studies generated in the development of the Project should form a
database available to the public interested in these issues. The wealth of information generated must be
added to other learning developed by the SCC of the MAE, MAG, WFP and GAD, as well as specialized
academic institutions, as a way to contribute to the understanding of the risks associated with climate
change and food security from the of genre.

5.5

Contribution to sustainability

• The agreements made with the parochial and provincial GADs have had a positive impact on the
intervention areas of the project, since many of them were empowered by the process and made
significant contributions, as well as the inclusion of the topics of climate change and food security in the
PDOT.
• In projects that work on topics such as food security and climate change, it is necessary, before starting
the implementation, to have detailed information on the work areas. In the case of the FORECCSA project,
the information provided by CEPAR and the vulnerability studies oriented to make visible that the biggest
problem, in the case of food security, was the pillar of availability. Therefore, the Project worked mainly
in this pillar, yielding positive results for beneficiaries and beneficiaries. For this reason, the sustainability
scheme could be completed by strengthening the rest of the pillars of food security.
• For future projects with similar characteristics, the social organization at the local level must be respected
and the logic of diagnosis, planning, implementation and monitoring of the defined actions must be
maintained, as developed in the FORECCSA project.
• The actors participating in the project (MAE, MAG, WFP, GAD) demonstrated that working in strategic
alliances with local governments, State institutions and civil society organizations is a fundamental
element for sustainability, since it allows the spectrum to be extended of analysis of the problems and
opens the possibility to the generation of synergies.
• In accordance with the unified methodology of vulnerability analysis, one of the ways to promote the
sustainability of the achievements of the Project would be to strengthen the adaptive capacity of the
beneficiary populations. For this, work should be done on the rest of the indicators in the areas: parish,
natural ecosystems, institutions and resources (access to credit, hydrometeorological monitoring, access
to irrigation, social services infrastructure).
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CONCLUSIONS OF THE FINAL EVALUATION
The conclusions of FORECCSA’S evaluation are based on evidence and findings of the current
assignment. The main conclusions are related to the effective accomplishment of the outcomes set forth
in the project’s design. There are also conclusions about the process, the quality of the M&E systems,
future sustainability of accomplishments, alignment with the goals of the Adaptation Fund, and
management of gender challenges.
Before examining each of these aspects, the evaluation proposes as a overall conclusion that FORECCSA
achieved a satisfactory result in meeting the goals and objectives of the logical framework under which
it was designed. Results show that not only did knowledge of the effects of climate change on food
security increase among beneficiaries, communities, and authorities, but an effective contribution was
made to reduce food insecurity and improve resilience to the effects of climate change in communities
where it was implemented.
It should also be noted as a general conclusion that FORECCSA, due to its innovative design and scope,
was like a laboratory that in addition to its accomplishments contributed important lessons for the
country. During its implementation period, effective solutions to problems encountered in the way were
gradually found. There is also the presence of unexpected effects of different socio-economic issues
such as gender equality. Lastly, it is confirmed that FORECCSA’s achievements did fall in line with the
objectives of the Adaptation Fund.
Below are the main conclusions on each of the evaluation subjects requested by the AF and the WFP.

6.1

Effective achievement of expected objectives and outcomes of the project

- Impact on greater knowledge and incorporation of institutional measures for climate change. The
Project promoted and facilitated parish governments to include priority assistance to climate change
threats focused on food security in their PDOTs. This action was complemented with active participation
from the authorities and local communities in formulating Parish Plans to Adapt to Climate Change
(PACCs), which were approved by the MAE in 2017-2018. This achievement is significant because although
there are national level policies and strategies to adapt to climate change based on pillars of food security,
FORECCSA paved way for these policies to arrive, be discussed, and adopted at local level.
- Effectiveness: In general terms it is concluded that, despite the effective implementation time of the
measures being short (18 to 24 months, after a long process of consultation and participative definition),
the degree of achievement of the goals set for each outcome and their products in the Project is high in
most indicators set forth in the logical framework. Also, when examining the accomplishments after the
first follow-up in relation to the baseline for each of the implemented typologies of measures, early
outcomes are encouraging. The availability of water for community and parcel irrigation increased for
beneficiaries; new technologies such as aspersion and drip irrigation, production of organic fertilizer and
support to family orchards were implemented and resulting in increased production and additional
income from the surpluses sold at markets.
- Relevance: The Project, after verifying that the main effect of climate change in most of the 50 selected
parishes was the lack of water, defined, with the participation of local authorities and communities, that
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irrigation was a priority need and worked mainly on this. Irrigation was implemented in 26 parishes, 52%
of the total corroborating that community and parcel irrigation were the most accepted, required,
enabling and enhancing measures. On the other hand, it was found that the typology that generated the
most individual awareness to reduce food insecurity and therefore effective implementation and
empowerment of outcomes, was family orchards.
- High valuation given by beneficiaries to global accomplishments of the Project: As a result of the
evaluation’s field work and through consultation in focus groups, a random sample of beneficiaries in the
four provinces intervened by the Project, it is concluded that most consider FORECCSA meant a great
contribution to its productive activities, although they do not feel fully trained to adequately face the risks
of climate change. Additionally, they state they are fully satisfied with their participation in the decisions
made in the Project. 77% of beneficiaries rated the outcomes as very good. Regarding the rate for greater
knowledge of the risks of climate change especially in relation to food security, 34% consider there is very
good knowledge and 44% as good. 20% rate it as regular and 2% as poor.
- Unexpected results: A first qualitative appreciation based on interviews and documentary evidence
collected yielded the following unexpected results of FORECCSA:
• Initial evidence of reduction in migration patterns especially in provinces in the Jubones River Basin
were identified.
• The beginning of a change in dietary patterns of the general population in beneficiary communities
was verified especially consumption of orchard produces.
• Particularly in El Oro, in communities of mixed-race (mestizo) population, communal collaborative
practices were enhanced as well as seed and agricultural products exchange or the participation in
mingas.
• The conformation of associations for economic empowerment and participation in matters of
productive development especially for women, began.
• Spaces for collaboration and articulation between local GADs and the community were created to
enhance and complement the results of implementing measures.
• Generation of spillover effects and externalities in the sense of appropriation of neighboring
communities of some measures such as aspersion irrigation, family orchards, and organic fertilizer.
• Acknowledgement of the importance of parish governments as fundamental elements to achieve the
Project’s objectives and future collaboration with local governments.

6.2

Evaluation of the process

A complex structure that achieves to be locally based: at the beginning of FORECCSA’s implementation,
the greatest challenges were the lack of clarity in roles, diverse interests, and political agendas of the
institutions involved as well as the existing weaknesses in technical-institutional capacity to approach
complex matters and the multidimensional nature of food security, climate change, and gender. These
inconveniences were significantly reduced thanks to structural adjustments made to the management
model adopted in 2015. Effective adjustments that included differentiated roles, furthering direct
agreements with local GADs, assigning local promoters, designing and adopting a highly-participative
implementation process as well as local pertinence. In addition to adopting a monitoring and evaluation
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system that met the follow-up requirements of multiple tasks required by the implementation of
measures.
Complementarity of focused and sustainable actions: The diverse nature of the issues, their main activities
and the adaptation measures to the effects of climate change, as well as the number of beneficiaries and
geographic dispersion, compared to the size of the technical team, made FORECCSA a project with large
and complex challenges during its implementation. Despite its great capacity to articulate complex
matters into tangible actions, they were not necessarily applied in a sufficient and complementary way in
intervened families and parishes that would also have the possibility to be standardized, measurable, and
sustainable in relation to the project’s main objective.
Importance of support processes and scope of co-execution: The project did not sufficiently seize the fact
that due to its nature and scope, simplified procedures were needed with efficient response times to
support processes such as purchases. It also failed to value the real importance of the engagement and
co-execution required, based on competencies of other institutions such as the MAG, Provincial
Governments, Environmental Provincial Departments, SENAGUA, as well as other types of local
organizations that did not have an important and sustained role to support implementation and
contribute to the sustainability of the implemented initiatives.

6.3

Monitoring and Evaluation System of the Project

System design: It is concluded that the design of the M&E System was adequate for the foreseen
outcomes and that its indicators and outputs were relevant and coherent with the Project’s objectives.
The system was not only aimed at following up indicators of the outcomes of the logical framework but
that it also monitored advances in execution of measures of adaptation and complementary incentives,
annual operational plans, financial control, food security, and gender focus.
Another favorable aspect of the system’s design is that it was directly loaded with information obtained
in the field by technicians in charge. During the Project’s execution, the system included new tools and
variables that made its operation difficult and demanded a lot of work from central and local responsible
parties.

6.4

Sustainability and Risks

- Financing Risks: Despite the political importance in Ecuador given to matters of climate change, food
security, and gender, the support provided by the central government to local governments due to the
current economic and fiscal situation of the country and the dependence of parish boards on transfers
received from the central Government, the financing risks is one of the biggest challenges that
FORECCSA will face in the future to maintain and replicate its accomplishments.
- Socio-political Risks: Social risks that could affect the permanence of FORECCSA’s accomplishments are
considered low. This conclusion is supported by the high level of participation, appropriation, and
commitment achieved by the Project both by its beneficiaries as well as by institutional stakeholders
involved in its design and execution.
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- Politically, The team reached the conclusion that development of the Ecuadorian regulatory framework
in matters of climate change, food security, and gender focus starting with its political constitution, and
including its development plans, laws, and other pertinent regulations, as well as FORECCSA’s
contributions making regulations extend to parish governments are mandates that compel national and
local institutions to appropriate the Project’s objectives and maintain them in their processes, programs,
and work modalities in the future.
- Normative and institutional framework risks: It is concluded that the management model adopted by
FORECCSA; the degree of interinstitutional coordination reached especially with Parish Boards; the
Parish Boards enhancement, furthermore vulnerability studies, plans to adapt to climate change. Fully
operational adaptation measures and trained human capital as well as the articulation with similar
programs or projects in the territories are all accomplishments of the project that within the
institutional scope minimize the probability of non-permanence of achievements.
- Risks of communities and beneficiaries: During focus groups, beneficiaries rated two of the project’s
main objectives as high. 79% consider that the acquisition of knowledge about management of climate
change risk was good or very good and 88% consider the preparation of communities to manage climate
change risks to be good or very good, especially on food security. This allows to conclude that the risks
of sustainability of outcomes reached by the Project being affected are low.

6.5

Managing Gender challenges

- Accomplishments in Women Participation: In relation to the achievement of the project’s objectives
regarding the participation of women, it is reflected that 53% of women participated in the decisionmaking process and 57% participated in training processes. Regarding the community that participated in
focus groups, they rated the results from women in parishes that had been actively involved in the project
as very good (57%), good (36%) and regular (only 7%).
- Qualitative jump in implementation of FORECCSA’s measures: Regarding gender challenges, a qualitative
jump was made regarding implementation of measures during the project. This was achieved thanks to
the awareness raising and assistance provided by UN Women to the technical team, promoting
participation and allowing access of women to technology (irrigation, inputs, agricultural management,
environmental), especially during the process of implementation of the measures and the complementary
incentives.
- Less work time and additional income: One of the project’s successful outcomes and contributions was
that beneficiaries (especially women), thanks to the measures of adaptation and incentives such as the
community and parcel irrigation, achieved a reduction of an average of three hours in their working load.
In many cases, by procuring their own production, they saved resources by reducing purchases at markets
and obtained marketable surpluses that improved the family budgets. Some beneficiaries who generated
marketable surpluses had problems selling them and lost motivation.
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PROJECT KNOWLEDGE MANAGEMENT
The application of a knowledge management strategy for the results of the FORECCSA project, starts from
sharing a common language at the level of an organization or project; The difference between the
perception of one person and another around the definition of "knowledge" and "knowledge
management", has generated for years the need to conceptualize and operationalize this tool in
organizations and international workspaces, such as the System United Nations17
In this sense, WFP Ecuador is applying a knowledge management strategy for the project based on the
strategy developed and systematized by WFP Nigeria, which is based on 3 fundamental pillars:
a) Strengthening knowledge internally: The first dimension relates to internal knowledge management
to ensure getting the right knowledge, in the right place, at the right time to improve evidence building,
efficiency and effectiveness of WFP policies and programs and strengthen capacity of its staff. This
strengthening of knowledge at the project team level and among the main actors such as WFP, MAE,
MAG, and GAD, was maintained until the end of the implementation.
b) Knowledge sharing and capitalization: The second dimension is knowledge management with the
external actors, namely Government, other agencies, non-governmental organizations (NGOs) and
donors with the objectives of capitalizing results obtained by the resilience community, and sharing
WFP's experience, lessons learned and good practices and learning from other partners. As part of the
process of closure of the FORECCSA project, important systematization material was elaborated that
includes lessons learned, good practices, audiovisual products, among others, that summarize the
know - how of the implementation with a priority focus over information and data (see figure 5), and
that are being managed at present by WFP with national and international actors.

17

Dumitriu, Petru “Knowledge management in the United Nations system” JIU/REP/2016/10 - Joint Inspection Unit, United Nations. Ginebra,
2016.
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Figure 5: Data, information, knowledge: conceptual differences

Source: Petru: 8, 2016

c) Capacity Development and Transfer: Lastly, seeking replicable and scalable models which can be
transferred to the Government by testing WFP’s approach and models, ensuring the
strengthening of national systems and capacities in order to develop a progressive exit strategy is
the third dimension. Similarly, this implementation model that links the effects of climate change
on food and nutrition security of vulnerable populations is currently being replicated by WFP
Country Offices of Ecuador and Colombia in the binational project “Building adaptive capacity to
climate change through food security and nutrition actions in vulnerable Afro and indigenous
communities in the Colombia-Ecuador border area”, considering all the lessons learned, good
practices and results for sustainability by the FORECCSA project.
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9.4

ANNEX 6: Baseline analysis and results after implementation of the types of adaptation
measures

To measure the impact of the implementation of adaptation measures in vulnerable communities, impact
indicators were formulated in the dimensions of: diversity of diet, family income, time dedicated to crops
and local production.18 These indicators had the purpose of comparing the initial state, without
intervention of the project, with a state of resilience, after the implementation.
The sample was calculated under a probabilistic design with the purpose of knowing the proportion of
households that present an adequate level in the diversity of the diet (indicator of food consumption) and
an effective implementation of the nine types of measures, including 2,010 households in the CRJ and 214
households in Pichincha.
The data collection for both indicators (food consumption and indicators for the types of measures), was
carried out in two stages: the initial survey in 2016, when the project had already implemented actions in
some parishes and in others it initiated the actions, and the final survey was carried out at the end of 2017
and the beginning of 2018, once the implementation of project activities was concluded. Below are the
main results for each type of measure:
Table 4: Results of community irrigation indicators
Aspect
Water quality
Production in dry season
Beneficiaries who grow
in the dry season

Beneficiaries vegetables
in the inter-Andean
valleys
Beneficiaries fruit interAndean valleys

Baseline
40% Good
18% bad
66% plant
31% don´t plant
54 potato
48 onion
48 vegetables
40 corn
80 onion
60 pepper

Post implementation
59% Good
1% bad
84% plant
15% don´t plant
55 potato
50 onion
83 vegetables
46 corn
87 onion
65 pepper

33 tomato

45 tomato

32 avocado
42 guava
49 orange

56 avocado
45 guava
56 orange

Source: FORECCSA, baseline results vs post implementation (July 2018)

The improvement in water quality has increased by 19% with reference to the baseline managed by the
Project, which has reached 69% of beneficiaries who have good water quality for their crops. Thus,
18

The classification of types of adaptation measures allowed to generate unified information by types of measures and to report impact data
according to the type of measure and the parish, which are reflected in the matrix of hard data. After the results obtained in the midterm
evaluation, an adjustment was made to the logical framework to better report the results obtained, so in the PPR of 2016, it began to report
under this logic. In addition to this report, the need to enrich the impact of the implementation of adaptation measures in vulnerable communities
was determined. In view of this, impact indicators were formulated in the dimensions of diversity, income, time and production, to compare the
initial status without intervention of the Project, with a state of resilience, post implementation. FORECCSA M&E.
Page 51 of 56

increases in crops in the dry season have had a significant increase by 18 percentage points. The increase
in these crops was identified in vegetables going from 48 beneficiaries in the baseline to 83 beneficiaries
who dedicate themselves to this activity after the implementation, without neglecting the other items
such as potatoes, onions, corn, pepper, tomato kidney and avocado. Likewise, they have had a remarkable
increase. In the case of fruit trees, the avocado and oranges have had an increase of 24 beneficiaries and
7 beneficiaries respectively.
Next, in Table 5, the results of the implementation of the plot irrigation system are presented:
Table 5: Results of plot irrigation systems indicators
Aspect
Watering time on plot
Water amount

Baseline
21% 1 to 2 hours
58% insufficient water
14% enough water

Post implementation
32% 1 to 2 hours
45% insufficient water
41% enough water

Source: FORECCSA, baseline results vs post-implementation (July 2018)

In relation to irrigation times, at the beginning of the project it was reported that 21% had irrigation
between one to two hours, while after the project this percentage was increased to 32% of beneficiaries.
The amount of water that people received during their shifts was not enough to endow their crops,
reporting 58% of insufficient water; after the intervention of the project, the insufficient irrigation
decreased to 45%, increasing the percentage of enough water for the farms from 14% in the baseline to
41% of enough water after the implementation.
Table 6 presents the results of the water source protection indicators:
Table 6: Results of water source protection indicators
Aspect
Areas of 4,000 m2 : number of
beneficiaries implementing water
sources protection practices
Areas of 20,000 m2: number of
beneficiaries implementing water
sources protection practices
Water source protection
Type of water source protection
Fences of the water source
Presence of animals in water
sources

Baseline

Post implementation

23 beneficiaries

31 beneficiaries

40 beneficiaries

53 beneficiaries

27 % protected
5% physical works
7% biological works
15 % physical and biological works
5% fenced
86 % Presence of animals in water
sources

90 % protected
19 % physical works
7% biological works
68% physical and biological works
17% fenced
43% Presence of animals in water
sources

Source: FORECCSA, results of baseline vs post-implementation (July 2018)

In the previous table the care of water sources reached a range of 74%. Before the start of the project,
they were not careful, but after the implementation of the project 90% protection of water sources is now
available, especially in areas of 4,000 m2 and 20,000 m2 that are areas where the beneficiaries do it
individually.
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The type of protection of water sources from the beginning of the project was based on physical, biological
works and joint works (the two previous ones); after the implementation, the joint works are those that
were carried out most throughout the project, going from 15% at the beginning to 68% at the end.
The following is a summary of the indicators of the adaptation measure of water for human consumption:
Table 7: Results of water for human consumption measure indicators
Aspect
States of the systems
know the sources where
the water comes from
Water quality
Water service (24 hours a
day)
Planting of forest plants in
the slopes
Water saving

Baseline
28.8% no treatment
49% yes, they know
51% they do not know
2% good quality

Post implementation
32.4% no treatment
88 % yes, they know
12 % they do not know
64 % good quality

20.3% had water

85.4 % had water

3.9 % did the planting

13.9% did the planting

12.1% beneficiaries did it

41.6 % beneficiaries did it

Source: FORECCSA, baseline results vs post-implementation (July 2018)

In Table 6, 28.8% of the people did not have water treatment systems, while after the implementation of
the Project, this percentage amounted to 32.4%. The beneficiaries, at the beginning of the Project, did
not know where the water came from for their consumption, having a percentage of 51% that indicated
ignorance of the water sources, while, after implementation, 88% of the beneficiaries said they knew
about the water springs that they supply to their homes.
Regarding water quality, at the beginning of the project, the quality provision was barely 2% while, after
the actions carried out within the project, this percentage reached 64%. The provision of drinking water
service 24 hours a day at the start of the project was 20.3% and after implementation it reached 85.4%.
The planting of forest plants in the slopes, at the beginning of the project had a value of 3.9%; after the
implementation of the project, this value reached 13.9%. Finally, in what has to do with the saving of
water by the beneficiaries, at the beginning of the project only 12.1% saved, while the rest was not careful
in the use and waste of water. After the implementation of the project, savings reached a range of 41.6%.
Table 8 shows the results of the small livestock adaptation measure:
Table 8: Results of the small livestock measure
Aspect
Biosafety
Production destination

Baseline
98% they do not use
2% yes they use
86% self consumption
3% sale and self consumption

Post implementation
30% they do not use
70% yes they use
78% self consumption
6% sale and self consumption

Source: FORECCSA, baseline results vs post-implementation (July 2018)
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Within the indicators of management of small livestock, the beneficiaries reported that only 2%
performed biosecurity management; after project interventions and the strengthening of capacities in
biosecurity management, an increase of up to 70% of the beneficiaries has been achieved.
The fate of the production obtained for sale and self-consumption doubled from 3% at the beginning of
the project to 6% after the intervention, which improved the diet of the beneficiaries and, in addition to
this, the surplus was sold in the markets. Table 9 shows the results of the homestead gardens adaptation
measure:
Table 9: Results of the orchards indicators
Aspect
Orchards with sprinkler
irrigation
Family self consumption

Baseline
13.8 % the irrigation system works
17 % the system is regular
60.5% of the beneficiary families
have an orchard for production of
vegetables

Post implementation
37% the irrigation system works
4.2% the system is regular
97.8% of the beneficiary families
have an orchard for production of
vegetables

Source: FORECCSA, baseline results vs post-implementation (July 2018)

The allocation of sprinkler irrigation systems for orchards, at the beginning of the project, had a
percentage of 13.8% while, at the end of the Project, it had 37% of orchards that consist of this type of
irrigation. It should be noted, in addition, that the operations of the systems were much more effective;
At the beginning of the project there were regular systems that reached 17%, which suffers a decrease at
the end of the Project at 4.2%, since the beneficiaries learned to properly manage the irrigation systems.
Of the crops produced by the beneficiaries of the Project, 60.5% was destined for self-consumption; after
the intervention, the production destined to self-consumption was 97.8%, thus improving the family's
diet. Table 10 presents the results of the agroforestry systems adaptation measure indicators:
Table 10: Results of the agroforestry systems adaptation measure indicators
Aspect

Baseline

18% sow a variety
49% sow two to three varieties

Post implementation
Disappears (distributed in the other
categories)
6% sow a variety
57% sow two to three varieties

6% sow more than three varieties
5% manage
95 % do not manage
30% Man
49% Woman
21% Both of them

37% sow more than three varieties
57% manage
43% do not manage
25% Man
44% Woman
31% Both of them

9% yes its enough

48% yes its enough

91% no it´s not enough

52% no it´s not enough

Does not plant grasslands
Types of varieties of
pastures planted
Management of organic
fertilizers
Responsibility in the
management of pastures
Amount of pasture
enough for livestock feed
Main way to supply the
shortage of pastures

27% transfer of animals to other pastures
64% they rent paddocks
2% they use balanced meal

59% transfer of animals to other
pastures
39% they rent paddocks
1% they use balanced meal
Page 54 of 56

They know pasture
improvement techniques
Current production of
forage per surface

6% yes they know
94% no, they do not know

93% yes they know
7% no, they do not know

7,397.13 kg/ha

16,341.4 kg/ha

Source: FORECCSA, baseline results vs post-implementation (July 2018)

In the previous table, referring to the implementation of silvopastures, it can be clearly seen that at the
start of the project there were beneficiaries who did not plant grasslands due to lack of irrigation; while
after the implementation, all the beneficiaries have established pastures in different forms of association.
The one that stands out is that of 57% of the beneficiaries who sow two to three varieties.
Regarding pasture management techniques at the beginning of the project, 94% of the beneficiaries did
not know about the subject; after the implementation, the knowledge about pasture management
techniques increased to 93%, which has generated an increase of 16,341.4 kg / ha at the end of the
project.
Regarding livestock feeding, at the beginning only 9% of the beneficiaries said that it was enough; after
the implementation of the project, this percentage increased to 48%. The rotation of paddocks increased
with the establishment of new pastures. This is how, at the beginning of the project, 27% of respondents
moved their animals to other pastures, which, at the end of the implementation, increased to 59%, while
the acquisition of balanced products decreased from 2% at the beginning of the project to 1% after the
completion.
Regarding the management of organic fertilizers, at the beginning of the project, 95% did not carry out
any activity related to the topic, while after the completion of the project, 57% of beneficiaries perform
some type of organic management. Responsibility for grassland management at the beginning was borne
by women in 49% of the cases at the start of the project, while at the end of the project, the woman is
still responsible for the care, but in a minority percentage of 44%.
In the province of Pichincha, the project implementation was directly under the GAD PP, entity that
assumed the responsibilities as of August 15, 2014. The implementation model was based, in turn, on the
powers granted by Article 133 of the Organic Code Territorial, Autonomy and Decentralization "COOTAD"
where it is mentioned: "The constitutional competence to plan, build, operate and maintain irrigation
systems is constitutionally assigned to decentralized provincial autonomous governments".
GAD Pichincha assigned the Provincial Risk Management Department (DGRP) and the Environmental
Management Department (DGA), with its technical team, to carry out on-site visits and contact with the
community leaders, parish authorities and presidents of the irrigators organizations in order to create
spaces for dialogues where amounts and times of execution of works were established, to carry out the
interventions of the FORECCSA Project. In addition, it should be noted that after the on-site visits, the
DGRP issued a favorable social feasibility report for the project implementation.
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GAD PP with agreements and support from the municipal GADs of Pedro Moncayo and Cayambe, as well
as the parochial GADs, designed the measures to be implemented, which were submitted to the
National Executive Committee of the FORECSA Project for approval.
In Pichincha, the figure of community co-management has been managed, thus generating a commitment
from the beneficiaries of the communities or water boards. The contribution of the beneficiaries was with
labor, through the so-called "community mingas" which represents, on average, a range between 40%
and 50% of the total cost of the adaptation measure. The GAD PP contributed with its technical contingent
of the different departments and, in turn, with the machinery available for these construction works.

In May 2014, the first measure for the La Esperanza parish was presented and the last measure presented
was that of Tocachi in August 2017. In Pichincha, 13 adaptation measures to the Climate Change have
been implemented, established in all the parishes of the Cayambe cantons and Pedro Moncayo, within
the type of community irrigation measure. For the sustainability of the measures, it has been possible to
insert in the PDOTs19 of the two parishes, in the section of productive economic activities, the care of
irrigation systems, which will give greater dynamism to agricultural activity, guaranteeing sovereignty
food of the cantons.
Table 11 shows the different incentives delivered in Pichincha during the months of January to March
2018, in the different communities:
Table 11: Amount of incentives delivered in Pichincha
Incentives

Beneficiary Families

Parishes

Silos for seeds
Vegetable
kits
(cabbage,
cauliflower, radish, carrot, beet,
spinach, broccoli)

348

Irrigation Kits

479

Soil Studies
Community nurseries

208
208

Cangahua, Otón, Tupigachi y Cotacachi
Ayora, Olmedo, Otón, Cayambe,
Cangahua, Ascázubi, Cuzubamba,
Tupigachi, Tocachi, Malchingui
Ayora, Olmedo, Otón, Cayambe,
Tupigachi, Tocachi, Malchingui.
Ascázubi, Juan Montalvo
Tabacundo.

862

Source: FORECCSA, Matrix of hard data (2018)

In addition, 1,122 beneficiaries of the project have been trained in climate change, food security and
gender in the Pichincha province. It should be noted that, in Pichincha, the Juan Montalvo parish and the
cantonal capital of Cayambe were added at the request of the GAPP. In these two sites, an adaptation
measure was implemented, taking as reference the information from the vulnerability studies carried out
for the 11 parishes of Pichincha; therefore, these sites do not have a vulnerability study or adaptation
plan.
19

Development and Territorial Ordering Plans (PDOT by its initials in Spanish). They are instruments that, on the one hand, organize the exercise
of competencies of the Decentralized Autonomous Governments, assigned by the Constitution and laws, as well as those that are transferred to
them as result of the decentralization process; and, on the other hand, they order the territory in order to define the location of public actions in
function of territorial qualities and demands. The plan of development and territorial ordering must articulate the development policies and landuse planning guidelines, in the framework of the National Development Plan and define the responsibilities of public actors (decentralized entities
of the Executive Function), private and social in the implementation processes. National Planning Secretariat, 2010.
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