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Executive Summary  

 

1. The IAP-FS project “Support for sustainable food production and enhancement of food 

security and climate resilience in Burundi's highlands " is financed by the GEF over a 

period of 5 years (2017-2022) for a GEF allocation (USD 7,396,330) and Co-Financing- 

IFAD, World Bank projects, MINEAGRIE, FAO- (Total USD 45,050,728).  

2. The IAP-FS project aims to increase the adoption of improved and resilient production 

systems through integrated landscape management and the promotion of sustainable 

food value chains. It aims to address the main drivers of environmental degradation by 

providing a comprehensive and integrated approach to improving agricultural 

productivity in smallholder systems where food security is directly linked to agriculture. 

This approach will ensure that gender and nutrition are mainstreamed throughout the 

program and considered critical issues in addressing food insecurity. The project is 

implemented at several levels: national, provincial, and local. On the ground, it operates 

in the provinces of Gitega, Mwaro and Muramvya located in the agro-ecological system 

of the highlands east of the Congo-Nile watershed.  

3. The mid-term evaluation covered all outputs for which indicators were expected at mid-

term. It was conducted during the months of October, November and December 2020, 

i.e., from October 19 to December 15, 2020 by a team of two experts. The objective of 

the mid-term review was twofold: (i) to determine the progress made in achieving the 

expected results; (ii) to identify corrective actions and/or measures, if necessary.  

4. This summary presents the main findings, conclusions and recommendations of the 

review. 

 

Key Findings  

Relevance:  

Finding 1: The project is in line with national priorities (vision, policies, strategies, 

programs/plans) related to environment, agriculture, food security/nutrition and gender, as well 

as those of GEF and FAO.  The project design took into account current GEF/LDCF and FAO 

policies and strategies. 

Finding 2: The project is relevant to the three intervention zones. On the one hand, these areas 

share common environmental, socio-economic and institutional problems that hinder the 

increase in food availability and, on the other hand, there are opportunities to provide 

significant solutions to these problems. The project is also relevant to the beneficiaries and other 

stakeholders. Its action is appropriate to the context and complementary to existing 

interventions. 

Effectiveness:  



Finding 3: Several outputs have been achieved by the project in relation to outcome 1 since the 

start of implementation but very few have reached the expected level of achievement according 

to the mid-term indicators. The evaluation noted, among other things, that: 

 The operationalization of 03 GSADR-Ps in Mwaro, Gitega and Muramvya but the one 

expected at the national level has not been revitalized; 

 Preliminary technical trainings and other initiatives to put in place knowledge sharing 

mechanisms at the national, provincial and local levels have been initiated but have not 

yet to be finalized. To date, no knowledge sharing mechanisms are operational;  

 Consultations with community representatives of both sexes, including indigenous peoples, 

to develop harmonized guidelines for the implementation of Farmer Field Schools and 

interconnected value chains are being conducted. The same consultations were held in the 

implementation of the CSIF (Country Strategy Investment Framework for SLM) at the 

provincial, communal and watershed levels 

 The national strategy for harmonization of the Farmer Field Schools (FFS) approach has 

been finalized, as have the harmonized FFS guidelines, but without taking into account the 

concerns of indigenous peoples; the roadmap for institutionalization of FFS at the national 

level is being developed  

 The 09 community watershed management plans have been drawn up. These documents, 

which are expected to be ready in the middle of the year, are of major importance for the 

technical management of all watershed facilities.   

 

Finding 4: The 09 micro-watershed management plans have been developed and implemented.  

Different actors including Communities, FFS groups and Cooperatives are implementing the 

management plans using combined SLM technologies and INRM approaches. In addition, the 

capacities of master trainers and facilitators are being strengthened. These capacity-building 

rounds have helped to introduce sustainable agriculture practices, SLM/INRM, value chains, 

nutrition into the national FFS curricula and facilitate their adoption in the watersheds. The areas 

and agro-ecological systems exploited in integrated natural resource/landscape management 

and according to good SLM practices are increasing.  These increased areas ensure increased 

production (see production and sustainable livelihoods monitoring tables) because of various 

training and coaching provided by the project. Various improved SLM practices (Crop rotation, 

Agroforestry 79%, Agro-sylvo-pastoral integration, Intercropping, Contour lines: 56%), are 

adopted in a combined approach, monitored and not documented for the time being as part of 

the knowledge management and good practices put in place by the project. 

Aspects of agro-biodiversity are not yet taken into account, even though specific training has 

been provided to communities and surveys have been conducted at the household level. On the 

other hand, the Ministry of the Environment is taking into account forest genetics issues with a 

view to improving the genetics of seedlings (establishment of seedbeds, training of harvesters, 

treatment and packaging of forest seeds). 



Finding 5: The trainings of technicians from institutions involved in participatory impact 

monitoring have been completed. The application of the same tools by farmers for impact 

monitoring and analysis, as an impressive number of them apply the said tools but do not yet 

share the results because no sharing mechanism has been put in place by the project. 

A project monitoring and evaluation document has been developed, but the application of the 

tools proposed in this document remains problematic, especially at the FFS level. Also, the 

expected consultations for the elaboration of the National Manual of harmonized monitoring-

evaluation of SLM/IRM projects and initiatives (aligned with the SDGs) are not yet effective. The 

evaluation also noted that the various targeted technical communications, compilation and 

sharing of INRM impacts are not also being carried out. 

Efficiency:  

Finding 6: The project promotes the use of local expertise through the involvement and 

mobilization of the deconcentrated technical services of MINEAGRIE at all levels of project 

intervention. Local labor for various works is also available free of charge through the members 

of the FFS. This approach valorizes resources by converting inputs (funds, personnel, expertise) 

into results in the fastest and least expensive way compared to other solutions.  

Sustainability: 

Finding 7: The project has begun to lay the groundwork for environmental, economic, social 

and capacity development sustainability. FFS have already begun to take ownership of the 

project's interventions through the 3 pillars of the resilience fund approach:   

(i) the technical pillar: techniques adapted to the development and protection of watersheds as 

well as good practices in seed multiplication and techniques for setting up vegetable 

gardens have been mastered;  

(ii) the economic pillar: the FFS have increased their productive capital through savings and 

credit according to the Village Savings and Loan Association (VSLA) model;  

(iii) the social pillar: the FFS have set up community listening clubs (CECs) which have 

strengthened their inclusion and social cohesion.  

However, the current operational structures alone are not sufficient to guarantee the 

sustainability of the project activities at this stage. There is an urgent need to intensify the 

activities of setting up these community structures to strengthen the sustainability of the 

project's achievements and to create links with the communal, provincial and national levels 

so that each level of intervention effectively plays its role for a more global sustainability 

(financial, socio-political, institutional and governance, environmental). 

Factors affecting performance 

Financial management and mobilization of planned co-financing:  

Finding 8: The expected in-kind co-financing will not have fully materialized because two of the 

projects that were expected to provide co-financing ended before the closure of the project 



without having made available all the expected co-financing. It is likely that at the end of the 

project this situation will negatively affect the results in terms of value chain promotion. With 

regard to the financial management of the project, the evaluation was unable to reach a 

conclusion because no audit was conducted. 

Application of an M&E system: 

Finding 9: The monitoring and evaluation document exists. It is useful for the project because 

conceptually it presents a number of well-designed tools for data collection. However, several 

monitoring and evaluation tools for SLM require international expertise that is not always 

available. Also, at the beneficiary level, mainly at the FFS level, despite the simplification of the 

monitoring-evaluation tools, several pieces of information are not captured and do not reach 

the central level. 

Project design and preparation for implementation:  

Finding 10: The project design was participatory with the involvement of all stakeholders. Most 

of the project partners are able to contribute significantly to its implementation. In Gitega and 

Mwaro provinces, service providers are more efficient than in Muramvya. With regard to 

adequate adaptation to changes in the context during its implementation, the project 

experienced a significant delay at the beginning of its implementation, a halt in activities 

following the COVID 19 pandemic and a change in the State's strategic vision, which wanted to 

move from the FFS to the "outreach center. In relation to these changes, only the COVID 

situation was not well managed. 

Project Coordination Mechanisms: 

Finding 11: The project has put in place an excellent coordination mechanism that provides for 

decision-making bodies at the national level, namely the FAO, MINEAGRIE and the NPSC 

(National Project Steering Committee). At the operational level, there are, among others, the 

Project Coordination Unit (PCU), the 04 focal points, 01 at the national level and 03 at the 

provincial level. Service providers and 62 FFS facilitators, all of whom operate at the level of all 

project beneficiaries in the field, assist the PCU and the three focal points. In addition to this 

organization, monthly programming meetings are held regularly between the project, the 

technical services and the communities to evaluate the activities carried out and plan other 

activities for the following month. It is also important to note the holding of 03 Steering 

Committees of the project since the beginning of its implementation. 

Project partnerships and stakeholder participation:  

Findings 12: The project has four focal points, one at the national level and 03 at the provincial 

level. In addition, a number of collaboration protocols have been signed and joint actions have 

already been initiated and undertaken, notably with ISABU, OBPE, IGEBU, DGA, BPEAE, and 

others are being finalized, notably with the BBN.   These protocols were signed based on the 



sovereign mandates of the state structures partners of the project and on the quality of the skills 

of the other providers. In this list of stakeholders involved in the implementation of the project, 

the Ministry of Human Rights, Social Affairs and Gender (MDHASG), an essential government 

stakeholder for gender issues, is absent. 

Project implementation, including project management (implementation modality as well as 

participation of counterparts and different stakeholders).  

Finding 13: In concrete terms, the project involves 3 provincial experts, 18 communal 

technicians and 35 BEPEAE zone assistants who are close to the project's target groups. Five (5) 

memoranda of understanding have already been signed between various permanent 

government structures (ISABU, DGA, BEPEAE) to support the project in certain specific areas of 

expertise and two others are awaiting signature, namely with DGEREA and IGEBU. These 

structures will even perpetuate the actions after the end of the project. In addition, the project 

works with service providers such as ADISCO, APROCUVI, ADRSEPAL, and BIOVERSITY. 

Project implementation, including supervision by FAO (BH, FTP and FLO), support 

activities and overall PMU contribution. 

 Finding 15: Based on interviews, the project PMU has the skills to produce and conduct 

activities. All positions are filled. It is important to note the replacement of the project's first 

value chain expert by the project coordination. This replacement has been beneficial according 

to several stakeholders. Supervision by FAO (BH, FTP and FLO) is effective. It is done through 

meetings and supervision missions. However, there are misunderstandings between the 

administration of the FAO Country Office and the PMU regarding the application of 

procurement procedures and the cumbersome processing of project files. These 

misunderstandings have a negative impact on the implementation of project activities. 

Communication, Public Awareness and Knowledge Management:  

Finding 16: The project has developed a communication strategy that integrates public 

awareness and knowledge management aspects. This communication strategy is being 

implemented in an embryonic way through the organization of 03 exchange visits and the 

production of a few information notes on the farmers' field schools and the landscape approach, 

the FFSs, a summary of information on the project and the monitoring-evaluation. 

 Cross-cutting dimensions 

Gender  

Finding 17: The project has strongly involved women in all of its activities, particularly in 

training, group structuring, consultations in the context of institutionalizing the FFS approach, 

and more specifically in the RWHs, as well as in the day-to-day practices of technical activities 

related to SLM practices and sustainable agro-sylvo-pastoral systems. In addition, the evaluation 



observes a timid participation of women in strategic activities related to activities other than FFS 

practices. 

Issues related to indigenous populations and minorities 

Finding 18: Issues related to indigenous populations are taken into account by the project. 

Consultations to obtain the Free, Prior and informed Consent of the indigenous populations 

(FPIC) of the provinces of Gitega, Muramvya and Mwaro have been completed and the interim 

report is available. This report will make it possible to formulate recommendations to increase 

the support and participation of the indigenous populations in the Project's activities. 

 Social and Environmental Safeguards  

Finding 19: The assessments and risk status in relation to Environmental and Social Safeguards 

(ESGS) at mid-term are identical to those at the project design phase. This finding is the same as 

that contained in the IRP covering the period July 2019 to September 2020. Indeed, this project 

does not cause any damage to the environment or to any stakeholder; on the contrary it is a 

solution to the socio-environmental problems identified since its conception. Thus, the overall 

risk assessment is low. However, in order to increase the adhesion of the indigenous populations 

to the project, a financial provision of 33,000 euros is to be foreseen according to the provisional 

report on the FPIC. 

 

Conclusions  

Conclusion 1: Relevance.  

The overall project relevance is rated highly satisfactory (HS) because its design took into 

account most of the current policies, strategies, programs and plans of the GEF, FAO and 

Burundi, particularly those related to the specific project objectives.  Also, the project is relevant 

to the areas of intervention, and to its overall objective. 

Conclusion 2: Effectiveness.  

With regard to output 1: the GSADR-N does not function. The functioning of the GSADR-P 

alone does not solve the targeted problem of integrating SLM/INRM into the institutional, 

political and legal framework at the national level because if discussions on strategic issues 

remain at the provincial level, it is known that high-level political decisions will have to be made 

at the national level. Regarding the knowledge sharing mechanism, the project has trained 

Ministry of Agriculture officials at the central and provincial levels in the use of SLM tools such 

as Collect Earth, LADA-WOCAT and DATAR to produce a report each year. Contrary to what was 

planned, none of the tools that have been developed are still functional after 3 years of 

implementation.  



Regarding output 2: The 09 Action Plans for 09 targeted watersheds, including the biophysical 

and socio-economic characterization and the main priorities for combating land degradation 

and poverty in each watershed were developed using the LADA tool for the baseline situation.  

The observations made during field visits and the reports exploited demonstrate sufficiently that 

areas and agro-ecological systems exploited in integrated natural resources/landscape 

management and according to good SLM practices are increasing.  

Still in the perspective of INRM, the project has produced and planted 3,654,805 forest, 

agroforestry and fruit plants. The project has also contributed to the stabilization of 147 km of 

banks of the Kayokwe, Waga and Ruvyironza rivers with 50,000 bamboo plants produced in 

nurseries, the erosion control with 445 km of contour lines, the realization of hill irrigation and 

the establishment of a hydro-agricultural micro-dam in the commune of Giheta, Gitega province 

From the expected progress, it appears that all training modules have been developed. The 

evaluation notes that 100 facilitators are trained on the RWH methodology and various technical 

topics including sustainable agriculture, SLM/INRM, value chains and nutrition. In addition, as 

part of improving the livelihoods of beneficiaries, the project has, among other things: 

(i) the dissemination of 30 tons of potato seeds, 2 tons of wheat and vegetable seeds;  

(ii) the distribution of inputs for mushrooms to 43 FFS, i.e. 1205 households, 200 modern 

beehives, 1290 pigs for the first 43 FFS and equipment for honey processing such as honey 

extractors, solar certification, agri-food processing distributed to 6 FFS around the Kibira 

National Park;  

(iii) Initiate Village Saving Loan Association (VSLA) for mutual aid and social cohesion. 

 

Based on interviews with the project team and findings from field visits, it appears that the 

project is indeed working with the Village Savings Loan Association (VSLA) approach. Indeed, 43 

FFSs work consistently on the three pillars of the resilience fund approach:  

(i) the technical pillar: techniques adapted to the development and protection of watersheds as 

well as good practices in seed multiplication and techniques for setting up vegetable gardens 

have been mastered;  

(ii) the economic pillar: the FFSs have increased their productive capital through savings and 

credit according to the village savings and Loan association (VSLA) model;  

(iii) the social pillar: the FFSs have set up DIMITRA clubs which have strengthened their inclusion 

and social cohesion. The village savings and Loan association approach implemented by the 

project, although very effective, has not been sufficiently highlighted and promoted by the 

project because no indicator relating to it has been clearly developed in the project's 

monitoring and evaluation system with regard to the economic and social pillars.  

 

Leadership in terms of sustainable value chains is in its infancy, requiring structuring into 

cooperatives and several rounds of capacity building on multiple themes related to the 

development of agricultural value chains, according to field observations and exchanges with 

project experts.  



However, in three years of implementation, some activities raise questions due to their low level 

of achievement. Among others, there are: 

(i) the promotion of orphan crops that are not interesting for the communities even though 

they could present an economic advantage;  

(ii)  the creation of forest stands because on the operational level there are difficulties in finding 

sites for the installation of such stands by complying with the norms, but according to the 

project, the 18 reforestation sites expected at the end of the project are already installed. The 

difficulty in finding reforestation sites also arises at the level of school gardens, but for this 

specific case, it should be taken as educational actions that do not require large spaces; 

(iii) Very few households have introduced new crops (including endangered crops) about 4%. 

The creation of a system of in situ seed bank and farmer's production of adapted varieties to 

promote local food systems and better nutrition (provided for in the LoA with Biodiversity 

International). In view of the difficulties raised in relation to the problematic activities, the 

evaluation proposes their reformulation. This reformulation will take into account the project 

objectives and especially the concerns of the beneficiaries.  

 

With regard to result 3, it is expected that: a monitoring and evaluation document for the 

project has been developed, but the application of the tools proposed in the framework of this 

document remains problematic, especially at the FFS level. Also, the expected consultations for 

the elaboration of the National Manual of harmonized monitoring-evaluation of SLM/INRM 

projects and initiatives (aligned with the SDGs) are not yet effective. The evaluation also noted 

that the various targeted technical communications, compilation and sharing of INRM impacts 

are not equally carried out 

The majority of the indicators for the expected mid-term outputs taken as a whole have not 

been achieved. This situation can be explained by the fact that the project was delayed at the 

start of the project and also that the COVID 19 pandemic imposed a halt in activity for 

approximately six months. The effectiveness of the project is therefore rated Moderately 

Satisfactory (MS). Therefore, progress towards achieving the project objective of increasing the 

adoption of improved and resilient production systems for sustainable food security and 

nutrition through integrated landscape management and sustainable food value chains is rated 

Moderately Satisfactory (MS). The same is true for the overall progress of implementation. 

Finding 3: Efficiency:  

This criterion was found to be moderately satisfactory (MS). The project experienced a 12-month 

delay in its implementation. Notwithstanding the suspension of field activities related to COVID 

19, the project could have focused during this time on activities that do not require physical 

contact to improve its low disbursement rate and adapt to changing situations. We can cite, 

among others, the acceleration of the procurement process and the management of orders 

materials for value chains, the structuring of an adapted knowledge-sharing mechanism, the 

revitalization of the GSADR-N through virtual meetings, etc. 

Conclusion 4: Sustainability.  



In sum, multi-stakeholder platforms are not yet in place at the hill level even though the review 

notes scattered efforts made by some FFSs. For the review, the current operational structures 

alone are not sufficient to guarantee the sustainability of project activities at this stage. There is 

an urgent need to intensify the activities of setting up these community structures to strengthen 

the sustainability of the project's achievements and to create links with the communal, provincial 

and national levels so that each level of intervention effectively plays its role for a more global 

sustainability (financial, socio-political, institutional and governance, environmental and social). 

In view of the above, the sustainability is Moderately Likely (ML): moderate risks. 

Conclusion on factors affecting performance 

With regard to the mobilization and management of co-financing, this criterion is 

moderately unsatisfactory (IS). The project will not mobilize the expected 100 percent of in-kind 

co-financing because the co-financing from the World Bank's PRODEMA and PADZOC projects 

is 63.33 percent and 19.84 percent respectively. These two projects have closed while the 

present project is still being implemented. 

Regarding the application of the monitoring and evaluation system, the evaluation assesses 

the development of the indicator-monitoring document. In the evaluation's view, this document 

is not sufficiently used by the project team, mainly with regard to the collection of data related 

to the FFS. Under these conditions, one of the key roles of the M&E system, which is to induce 

strategic changes during the implementation of the project, may not be achieved. In addition, 

the M&E system includes several tools that require prior training for proper use. However, the 

trainers, who are mainly international experts, are not always available. Based on these 

observations, the evaluation finds this criterion to be Moderately Satisfactory (MS). 

With regard to project design and preparation for implementation, all the interventions 

implemented by the project were defined in a participatory manner by the project beneficiaries 

through consultation workshops organized from the commune level to the province level. With 

regard to adequate adaptation to the changes in the context that occurred during its 

implementation, the project experienced a significant delay at the beginning of its 

implementation. In relation to these changes, only the situation of COVID was not well 

managed.  With regard to the two elements of change (a halt in activities following the COVID 

19 pandemic and a change in the State's strategic vision, which wanted to move from the FFSs 

to the "outreach center"), while the project did demonstrate to the Government the 

complementarity between the FFS and the "outreach centers”. The project was not able to adapt 

to the changing conditions (COVID 19) in order to improve the efficiency of its implementation. 

During this time, the project could have emphasized activities that did not require physical 

contact and adapted to changing conditions. On this basis, this criterion is rated Moderately 

Satisfactory (MS). 

Regarding the project coordination mechanism, at the institutional level, the Global 

Environment Facility (GEF) finances the project and FAO is the Project Executing Agency. The 



Project is under the supervision of the Ministry of Environment, Agriculture and Livestock 

(MINEAGRIE) where this Ministry is present at all levels of its implementation. At the decision-

making level, a National Project Steering Committee appointed by the Minister coordinates the 

Project and where the Project Coordinator provides the Secretariat. The Minister has appointed 

a Project Focal Point who acts as an interface between the Coordination Unit and the Ministry. 

At the operational level, a Provincial Focal Point (PFP) of the Project has been designated by 

each Provincial Environment, Agriculture and Livestock Office (BPEAE) to ensure daily 

coordination and monitoring of all project interventions in the province. At the commune level, 

agronomists and communal veterinarians are facilitators of the Farmer Field Schools (FFS) in the 

commune. In the hills, basic supervisors (Moniteurs) from MINEAGRIE are generally presidents of 

the Farmer Field Schools. This institutional arrangement is Highly satisfactory (HS) not only 

because it achieves coverage of the project at the micro (communities/FFSs; Hills; Communes), 

meso (Provinces) and macro (National) levels but also because it involves several types of 

stakeholders. 

With respect to project partnerships and stakeholder participation, the evaluation finds the 

results Satisfactory (S). 05 protocols (ISABU, DGA, BEPEAE) to accompany the project in some 

specific expertise and 2 others are pending signature, namely the one with DGEREA and IGEBU) 

of collaboration are signed with the state structures and 04 with NGOs/service providers namely 

ADISCO, APROCUVI, ADRSEPAL, BIOVERSITY. All these partners are concerned with the 

integrated management of natural resources, the improvement of communities' livelihoods and 

the improvement of food security and the fight against climate change. In this list of 

stakeholders involved in the implementation of the project, the Ministry of Human Rights, Social 

Affairs and Gender (MDHASG), a key government stakeholder for gender issues, is absent.  

These partnerships are functional in the other project provinces, but not in Muramvya. In 

Muramvya province, it appears that the service provider "ADRA" initially planned for the 

supervision of the FFS has not been recruited or replaced by another with the same skills. This 

shortcoming is at the root of several shortcomings noted at the level of certain FFSs.  

At the operational level and in its area of intervention, the project works with other 

projects/programs working in integrated natural resource management and value chain 

development. The projects/programs already in synergy with the project are PRODEFI, 

PRODEMA and PADZOC. 

Regarding the project implementation, including supervision by FAO (BH, FTP and FLO), 

support activities and the overall contribution of the PMU, it appears that the project PMU 

has the skills to produce and carry out activities. All positions are filled. Supervision by FAO (BH, 

FTP and FLO) is effective. It is done through meetings and supervision missions. However, there 

are misunderstandings between the administration of the FAO Country Office and the PMU 

regarding the application of procurement procedures and the cumbersome processing of 

project files. These misunderstandings have a negative impact on the implementation of project 

activities. 



With regard to communication, public awareness and knowledge management, it appears 

that the communication strategy is not yet fully functional, thus inhibiting all actions related to 

public awareness and knowledge management. The evaluation noted very embryonic 

communication actions that do not reflect expectations 

Finding 16: 

Conclusion on cross-cutting dimensions 

Conclusion 6: Gender:  

At the beginning of the project, a baseline study highlighting gender took place during project 

formulation with the SHARP tool. These elements are included in the Prodoc. However, at the 

operational level, the project has taken into account the involvement of women because they 

are the majority in the FFS activities and the value chains supported by the project.  However, 

certain needs specific to women and youth must be better taken into account and well-

illustrated in the monitoring-evaluation system, particularly with regard to the development of 

guide documents, training materials at the FFS level, and respect for the representation of 

women and youth in all decision-making bodies. 

 For the evaluation of the effectiveness of the inclusion of women in the project's activities, the 

rating is satisfactory (S) 

With regard to issues related to indigenous populations and minorities, they are effectively 

taken into account. A study is currently being finalized by the project. The study shows that 

indigenous populations have a low participation rate in the projects implemented by the FAO 

for several reasons, including lack of awareness and information, contribution fees constituting 

working capital, extreme poverty, and lack of food, manure, landed property, small livestock, 

professional trades, and school materials for children. Several factors explain this situation: 

exclusion and/or self-exclusion, non-participation in meetings organized at the hill level, lack of 

short-, medium- and long-term vision due to extreme poverty, and poor access to 

communication channels. This makes their social integration at the global level and in the 

implementation of the project problematic. 

With regard to social and environmental safeguards, the assessments and risk status in 

relation to Environmental and Social Safeguards (ESG) at mid-term are identical to those at the 

project design phase. Indeed, this project does not cause any damage to the environment or to 

any stakeholder; on the contrary, it is a solution to the socio-environmental problems identified 

since its conception. Thus, the overall risk assessment is low. However, in order to increase the 

adhesion of the indigenous populations to the project, a financial provision of 33,000 euros is to 

be foreseen according to the provisional report on the FPIC. 

Recommendations:  

 For the Government of Burundi 



 

Recommendation 1: Multi-stakeholder and multi-scale platforms and knowledge-sharing 

mechanism: Expand the mandate of the GSADR to include considerations related to the 

knowledge-sharing mechanism (WOCAT-DATAR Group), the management of good practices 

(Communal Platform on Good Practices), the sharing of results related to impact analysis, and 

dissolve the groups related to these different mandates. Concentrate the mandates and 

objectives of the project within a single structure (GSADR) at any level. 

 To the FAO Country Office 

 

Recommendation 2: Establish a dynamic with the Sub-regional Office to create an expert 

pool at the national and/or regional level: 

1. Form a pool of experts at the regional level for the tools: Exact, DATAR, WOCAT with a 

view to having national and sub-regional expertise available and at a lower cost in order to 

overcome the difficulty of not having international experts available. Each country hosting the 

IAP-FS project will be able to contribute so that the experts from the headquarters can facilitate 

the training of this pool of country experts, thus each project will realize financial gains and gain 

in time and competence. 

 For the Project Management Unit (PMU) 

 

Recommendation 3: Transform the Community Watershed Management Plans into a 

"bankable" document and facilitate ownership of the watershed management plans once 

the management committees are in place. 

2. To annex to the Community Watershed Management Plans a financial estimate of the 

management operations to be carried out and a budget in order to have a real "Shopping 

document" able to mobilize other financing from the various donors.  

3. In addition, the project should organize working sessions with each of the watershed 

management committees once they are set up to facilitate the appropriation of the content of 

the management plans by the members. The project should have put in place a strategy for 

structuring the groups as soon as it is implemented in order to complete these activities very 

quickly. To this end, the project must identify all the activities requiring structuring (Watershed 

Committees, GSADR-N and its branches, etc.), theoretically map out their structuring and 

operation, then set them up and finally make them operational (in fact, this is the constructive 

approach of a functional group). 

Recommendation 4: Highlight the Resilience Fund approach implemented by the project. 

4. Highlight the Resilience Fund approach in the logframe and implementation reports. The 

Resilience Fund approach implemented by the project, although very effective, is not sufficiently 



highlighted and promoted by the project because no related indicators are clearly developed in 

the project's monitoring and evaluation system for the economic and social pillars.  

 

Recommendation 5: Produce initial capitalization documents on knowledge management 

The evaluation recommends that the project produce simple materials in the local language, 

"Kirundi"-and also in pictorial form, radio programs, videos, plays, etc., to disseminate messages 

more effectively. This strengthens SLM/INRM integration and awareness of the many synergistic 

benefits of SLM technologies. The institutionalization of the RWH approach underway with the 

ministry's extension services will also strengthen the knowledge sharing mechanism. The project 

can also produce a map of all reforested areas.  

Recommendation 6: consolidate the structuring, functioning of existing FFSs, promote 

pilot value chains, and take into account the concerns of indigenous populations 

In order to guarantee the achievement of the objectives related to the FFS, the project should 

no longer set up new FFS but rather consolidate the structuring, operation and close monitoring 

of the 106 existing FFSs in order to improve their effectiveness.  

Given the complexity of setting up a complete value chain, it is desirable that the project 

develop 03 pilot value chains (one in each province) and communicate sufficiently on the 

success factors and pitfalls. This approach will be demonstrated to the FFSs/Cooperatives, 

communities and other key stakeholders with a view to stimulating their greater involvement in 

the value chain development process.  

For indigenous populations, as recommended in the consultation document, a communication 

strategy will have to be put in place that is adapted to this specific group, for the most part; the 

illiteracy rate is very high. Thus, the opening of the information space via the communication 

channels and the implementation of specific projects designed for and by them will allow to 

better integrate them in the project. 

Recommendation 7: Identify good practices according to the FAO approach and share 

knowledge of them with stakeholders. 

Use the FAO framework and approach to identify Good Practices. To this end, the project must 

first develop the related identification strategy and put in place the appropriate mechanism at 

all levels of project intervention.  

Recommendation 8: Organize additional training for the 15 other untrained managers to 

set up a functional system for collecting data on impact indicators related to household 

food security, resilience and nutritional aspects. 

Recommendation 9: Continuously document all quantitative and qualitative data related 

to the project's implementation at the FFS level. To this end, a file for each FFS must be 

developed to highlight the strengths that have contributed to the FFS success, as well as the 



weaknesses that still undermine the smooth implementation of the FFS activities. A synthesis 

report will be consolidated for all the FFSs, and will allow to judge the degree of maturity by FFS 

or by groups of FFS. In turn, the degree of maturity will serve as a basis for the organization of 

exchanges of experience, knowledge management on good practices and synergy between 

FFSs.     

 For the FAO Country Office 

Recommendation 10: Improve the speed of the project's procurement process through 

greater involvement of the FAO Country Office and clarify misunderstandings about 

procedures in order to anticipate possible blockages in the project's implementation.  

Although this situation is recurrent in most FAO projects, it is important that the FAO Burundi 

office be more involved in facilitating project procurement while respecting the related 

procedures. A system of anticipation can be put in place in order to avoid serious consequences 

on certain sensitive activities related, for example, to agricultural production, which is very 

demanding in terms of respecting certain growing seasons. 

Recommendation 11: Request an extension of the project for 12 months and re-budget 

the remaining activities, prioritizing those related to improving the living conditions of 

the local beneficiary communities. It will also be necessary to take into account the new 

activities resulting from the recommendations of the MTR. 

At mid-term, co-financing from the World Bank's PRODEMA and PADZOC projects is 63.33% 

and 19.84% respectively. These two projects have closed while the present project is still active. 

As a result, a new budgeting of the remaining activities, taking into account this co-financing 

deficit, is required. This budget revision should reduce the imbalance in the distribution of the 

budget between activities related to capacity building and activities to improve community 

livelihoods.  Furthermore, given that the project still has about 65% of its financial resources, 

with less than 20 months before the end of the project, and that the project experienced a delay 

at the start and a significant slowdown in activities in 2020 over six months following the COVID 

19 pandemic, the evaluation recommends a one-year extension without financial impact in order 

to allow the project to complete the implementation of all of its activities. However, the revision 

of the logical framework to take into account the indicators proposed by the MTR is an 

important prerequisite. This revision must also take into account the new activities resulting 

from the MTR recommendations. 

 

GEF Evaluation Criteria Assessment Table 
FAO - GEF Rating Scheme Rating Summary Comments1 

                                                           
1 Include hyperlink to relevant sections in the report 



1)Relevance 

 Overall relevance of the project HS Conclusion 1: Relevance. 

2) RESULTS OBTAINED (EFFECTIVENESS) 

Overall assessment of project results MS Conclusion 2 : EFFECTIVENESS 

Outcome 1: Functional multi-stakeholder and 

multi-scale platforms to support policies and 

institutions and knowledge sharing on 

sustainable agriculture and sustainable Land 

Management/Integrated Natural Resources 

Management 

MS Only the GSADR-Ps are in place in the three provinces. The 

GSADR-N has not yet been revitalized. In addition, the 

knowledge sharing mechanism is not functional. 

Outcome 2 :  Increased area and agro-

ecosystems under integrated natural resource 

and landscape management and supported by 

FFS and sustainable value chains for increased 

production and sustainable livelihoods 

MS The project has already contributed to increasing the area and 

agro-ecosystems under integrated natural resource and 

landscape management and supported by FFS. But no 

sustainable value chains for increased production and 

sustainable livelihoods are in place 

Outcome 3: A monitoring and evaluation plan in 

place and stakeholders' capacities strengthened 

through the monitoring of activities, experiences 

and impacts shared for decision making 

MS An excellent monitoring and evaluation plan exists, but 

stakeholders are not able to monitor the impacts of the 

project. Also, FFS members are not able to capitalize on all 

project activities and experiences. 

3) EFFICIENCY, PROJECT IMPLEMENTATION & EXECUTION 

Overall quality of project implementation and 

adaptive management (implementing agency) 

MS Conclusion 3 : Efficiency : 

Quality of execution (execution agencies) MS The disbursement rate is low, about 35%. Also, the FAO 

procurement procedures are a major constraint for both 

service providers and the project team 

Efficiency (including cost effectiveness and 

timeliness) 

MS Conclusion 2 : effectiveness. 

4) MONITORING - Evaluation 

General Quality of Monitoring and Evaluation MS Conclusion 4 : Monitoring - Evaluation 

Design of monitoring and evaluation at the start 

of the project 

S The monitoring and evaluation document is of good quality, 

including the data collection tools 

Implementation of monitoring and evaluation MS The collection of information at the local level is not always 

well done, given the discrepancy between the flow of 

information at the FFS level and the information available in 

Bujumbura 

5) Sustainability 

Overall Sustainability MP 

Financial resources  : MPP 

Socio-Politic : MS 

Institutional framework and governance : MS 



Environmental : P 

6) Stakeholders Engagement 

Overall quality of stakeholder engagement S The project has four focal points, one at the national level and 

three at the provincial level. In addition, a number of 

collaboration protocols have been signed and joint actions 

have already been initiated and undertaken, notably with 

ISABU, OBPE, IGEBU, DGA, BPEAE, ADISCO, APROCUVI and 

others are being finalized, notably with the BBN.   These 

protocols were signed based on the sovereign mandates of the 

state structures that are partners in the project and on the 

quality of the skills of the other providers. It is important to 

note the absence of the Ministry of Gender 

 


